

CHANGE ORDER FORM

Bakersfield City School District
1501 Feliz Drive
Bakersfield, CA 93307

CHANGE ORDER NO.:

BP-03-002

CHANGE ORDER

Project / Bid No. / DSA No.: Fletcher Elementary School –
Sitework for (1) Permanent Modular Classroom Building /
23247.00-12-PMC / DSA # 03-124330

Date: 9/18/2025
DSA File No.: 15-6
DSA Appl. No.: 03-124330

The following parties agree to the terms of this Change Order:

Owner: Bakersfield City School District
1300 Baker St.
Bakersfield, CA, 93305

Contractor: SW Construction
5003 Woodmere Drive
Bakersfield, CA, 93313

Architect: Ordiz-Melby Architect
5500 Ming Ave., Suite 280
Bakersfield, CA, 93309

Reference	Description	Cost	Days Ext.
PCO # Requested by: Performed by: Reason:	BP-03 Site Utilities - PCO #02 Unforeseen Conditions Site Utilities Prime Contractor – SW Construction Labor and Equipment to excavate to try and locate existing fire water line as directed by the District. Fire water line is not existing as indicated on the plans.	\$5,424.77	
PCO # Requested by: Performed by: Reason:	[Description of change] [Requester] [Performer] [Reason]	\$	
PCO # Requested by: Performed by: Reason:	[Description of change] [Requester] [Performer] [Reason]	\$	
Contract time will be adjusted as follows:		Original Contract Amount:	\$166,338.00
Previous Completion Date: <u>3/19/2026</u>		Amount of Previously Approved Change Order(s):	\$8,580.81
<u>0</u> Calendar Days Extension (zero unless otherwise indicated)		Amount of this Change Order:	\$5,424.77
Current Completion Date: <u>3/19/2026</u>		Contract Amount:	\$180,343.58

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price specified for each item, and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein. Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a violation of the False Claims Act set forth under Government Code section 12650 et seq.

This change order is subject to approval by the governing board of this District and must be signed by the District. Until such time as this change order is approved by the District's governing board and executed by a duly authorized District representative, this change order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, and its subcontractors, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project including without limitation, cumulative impacts. Any costs, expenses, damages or time extensions not included are deemed waived.


Signatures:

District: Assistant Superintendent, Business Services

Contractor: SW Construction


Sherry Gladin

10/30/25
Date


Jesse Baeza PM

9.18.25
Date

Architect:


Manuel Maldonado

10/14/25
Date

END OF DOCUMENT