

# CHANGE ORDER FORM

Bakersfield City School District  
1501 Feliz Drive  
Bakersfield, CA 93307

**CHANGE ORDER NO.:**

001 HMES 011

## CHANGE ORDER

**Project:** Horace Mann Elementary School  
Campus HVAC System Upgrade  
**Bid No.:** 22213.00-26 HMES-011

**Date:** 04/30/2025  
**DSA File No.:** 15-6  
**DSA Appl. No.:** 03-122640

The following parties agree to the terms of this Change Order:

**Owner: Bakersfield City School District**  
1501 Feliz Drive  
Bakersfield, CA 93307

**Contractor:**

JTS Construction

7001 McDivitt Drive

Bakersfield, CA 93313

661-835-9270

**CM: Safework, Inc.**  
180 N. Riverview Dr., Ste 170  
Anaheim Hills, CA 92808

**Architect: AP Architects**  
3434 Truxtun Ave, Ste 240  
Bakersfield, CA 93301

Reference	Description	Cost	Days Ext.
PCO # 001 Requested by: Performed by: Reason:	SI 11 Bldg. M1: Additional soffit hardware & lumber per Revised Detail District and/or Architect JTS Construction Revised Soffit Detail	\$5,447.10	0
PCO # Requested by: Performed by: Reason:	[Description of change] [Requester] [Performer] [Reason]		
PCO # Requested by: Performed by: Reason:	[Description of change] [Requester] [Performer] [Reason]	\$	
Contract time will be adjusted as follows:		Original Contract Amount:	\$3,427,500.00
Previous Completion Date: 05/11/2026		Amount of Previously Approved Change Order(s):	\$0
_____ Calendar Days Extension (zero unless otherwise indicated)		Amount of this Change Order:	\$5,447.10
Current Completion Date: 05/11/2026		Contract Amount:	\$3,432,947.10

**BAKERSFIELD CITY SCHOOL DISTRICT**

**CHANGE ORDER FORM  
DOCUMENT 00 63 63-1**



The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price specified for each item, and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein. Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a violation of the False Claims Act set forth under Government Code section 12650 et seq.

This change order is subject to approval by the governing board of this District and must be signed by the District. Until such time as this change order is approved by the District's governing board and executed by a duly authorized District representative, this change order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, and its subcontractors, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project including without limitation, cumulative impacts. Any costs, expenses, damages, or time extensions not included are deemed waived.


**Signatures:**

District: BCSD Assistant Superintendent  
Business Services

  
Sherry Gladin Asst. Supt.

5/27/25  
Date

Contractor: JTS Construction

  
Renee Eidenshink, PM


05/08/25  
Date

Architect: AP Architects

  
J. Patrick Fogarty

5/13/25  
Date

Construction Manager: SafeWork

  
Ernie Narbona

5/14/25  
Date

END OF DOCUMENT