



CCO #007

Lundgren Management  
Central Valley Office 1712 19th Street, #210A  
Bakersfield, California 93301  
Phone: (661) 324-4144

RECEIVED

JUN - 5 2020

M&O

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther  
King Jr. Elementary School)  
1101 E. Belle Terrace  
Bakersfield, California 93307  
Phone: 6612571805

## Contractor Change Order #007: Credit on Expansion Joints @ Building A

<b>CONTRACT COMPANY:</b>	Plaster Worxs, Inc. 14942 Championship Way Bakersfield, California 93314	<b>CONTRACT FOR:</b>	BP#08 :BP#08 - Plaster, Drywall, Insulation & Fireproofing
<b>DATE CREATED:</b>	5/15/2020	<b>CREATED BY:</b>	Marlon Areas (Lundgren Management)
<b>CONTRACT STATUS:</b>	Approved	<b>REVISION:</b>	0
<b>DESIGNATED REVIEWER:</b>	Arek Sliwa (Lundgren Management)	<b>REVIEWED BY:</b>	
<b>DUE DATE:</b>	05/15/2020	<b>REVIEW DATE:</b>	05/15/2020
<b>INVOICED DATE:</b>		<b>PAID DATE:</b>	
<b>SCHEDULE IMPACT:</b>	0 days	<b>EXECUTED:</b>	No
		<b>TOTAL AMOUNT:</b>	(\$4,684.85)

**DESCRIPTION:**

Bakersfield City School District  
New Elementary School Increment 2 & 3  
Change Order No.07 Narrative

**Item 01, PCO#011:**

Credit for the expansion joints at Building A to have building match the other buildings.

Credit \$-4,684.85

Total Credit Cost: \$-4,684.85

**ATTACHMENTS:**

[BP#08 PCO#011.pdf](#)




POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:


PCO #	Title	Schedule Impact	Amount
011	Credit on Expansion Joints @ Building A	0 days	(\$4,684.85)
<b>Total:</b>			(\$4,684.85)

The original (Contract Sum)	\$ 1,250,000.00
Net change by previously authorized Change Orders	(\$-5,948.67)
The contract sum prior to this Change Order was	\$ 1,244,051.33
The contract sum will be decreased by this Change Order in the amount of	(\$-4,684.85)
The new contract sum including this Change Order will be	\$ 1,239,366.48
The contract time will not be changed by this Change Order by 0 days.	

Bakersfield City School District  
 1300 Baker Street  
 Bakersfield, California 93305


Integrated Designs  
 6011 N. Fresno, Suite 130  
 Fresno, California 93710


 6/10/2020  
 SIGNATURE DATE

 5/21/20  
 SIGNATURE DATE

Lundgren Management  
 Central Valley Office 1712 19th Street, #210A  
 Bakersfield California 93301

Plaster Worxs, Inc.  
 14942 Championship Way  
 Bakersfield California 93314

 5-26-20  
 SIGNATURE DATE

 5-18-2020  
 SIGNATURE DATE



PCO #011

Lundgren Management  
Central Valley Office 1712 19th Street, #210A  
Bakersfield, California 93301  
Phone: (661) 324-4144

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther King Jr. Elementary School)  
1101 E. Belle Terrace  
Bakersfield, California 93307  
Phone: 6612571805

### Subcontract Potential Change Order #011: Credit on Expansion Joints @ Building A

CONTRACT COMPANY:	Plaster Worxs, Inc. 14942 Championship Way Bakersfield, California 93314	CONTRACT FOR:	BP#08 - BP#08 - Plaster, Drywall, Insulation & Fireproofing
PCO NUMBER/REVISION:	011 / 0	CREATED BY:	Marlon Areas (Lundgren Management)
REQUEST RECEIVED FROM:	Jeremy Reyes (Plaster Worxs, Inc.)	CREATED DATE:	5/7/2020
STATUS:	Pending - In Review	SUBCONTRACT CHANGE ORDER:	None
REFERENCE:	N/A		
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:	Increment 2 & 3	PAID IN FULL:	No
SCHEDULE IMPACT:	0 days	TOTAL AMOUNT:	(\$4,684.85)

POTENTIAL CHANGE ORDER TITLE: Credit on Expansion Joints @ Building A

CHANGE REASON: Client Request


POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*  
Credit for the expansion joints at Building A to have building match the other buildings.

ATTACHMENTS:  
[MLK Missed Expansion Credit.pdf](#)

PLEASE MOVE FORWARD AS APPROPRIATE:  
Max A. Reyes Director - Finance  
05/07/20

Lundgren Management  
Central Valley Office 1712 19th Street, #210A  
Bakersfield, California 93301

Plaster Worxs, Inc.  
14942 Championship Way  
Bakersfield, California 93314

  
5-26-20  
SIGNATURE DATE

  
5-18-2020  
SIGNATURE DATE

