



**CCO #013**

Lundgren Management  
Central Valley Office 1712 19th Street, #210A  
Bakersfield, California 93301  
Phone: (661) 324-4144

**Project:** 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther King Jr. Elementary School)  
1101 E. Belle Terrace  
Bakersfield, California 93307  
Phone: 6612571805

---

### **Contractor Change Order #013: Marquee Sign per RFP#57**

---

<b>CONTRACT COMPANY:</b>	Plaster Worxs, Inc. 14942 Championship Way Bakersfield, California 93314	<b>CONTRACT FOR:</b>	BP#08 :BP#08 - Plaster, Drywall, Insulation & Fireproofing
<b>DATE CREATED:</b>	9/01/2020	<b>CREATED BY:</b>	Marlon Areas (Lundgren Management)
<b>CONTRACT STATUS:</b>	Approved	<b>REVISION:</b>	0
<b>DESIGNATED REVIEWER:</b>	Arek Sliwa (Lundgren Management)	<b>REVIEWED BY:</b>	
<b>DUE DATE:</b>	09/01/2020	<b>REVIEW DATE:</b>	09/01/2020
<b>INVOICED DATE:</b>		<b>PAID DATE:</b>	
<b>SCHEDULE IMPACT:</b>	0 days	<b>EXECUTED:</b>	No
		<b>TOTAL AMOUNT:</b>	\$ 5,563.38

**DESCRIPTION:**  
Bakersfield City School District  
New Elementary School Increment 2 & 3  
Change Order No.13 Narrative

**Item 01, PCO#016:**

Added cost to frame, lath, install black paper and plywood at marquee sign per RFP#57.

**Add \$5,563.38**

**Total Added Cost: \$5,563.38**

---

**ATTACHMENTS:**  
[BP#08 PCO#016.pdf](#)

---



POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:


PCO #	Title	Schedule Impact	Amount
016	Marquee Sign per RFP#57	0 days	\$5,563.38
<b>Total:</b>			<b>\$5,563.38</b>

The original (Contract Sum) \$ 1,250,000.00  
 Net change by previously authorized Change Orders \$ 1,840.18  
 The contract sum prior to this Change Order was \$ 1,251,840.18  
 The contract sum will be increased by this Change Order in the amount of \$ 5,563.38  
 The new contract sum including this Change Order will be \$ 1,257,403.56  
 The contract time will not be changed by this Change Order by 0 days.

Bakersfield City School District  
 1300 Baker Street  
 Bakersfield, California 93305


Integrated Designs  
 6011 N. Fresno, Suite 130  
 Fresno, California 93710


 9/21/2020  
 SIGNATURE DATE

 9.8.20  
 SIGNATURE DATE

Lundgren Management  
 Central Valley Office 1712 19th Street, #210A  
 Bakersfield California 93301

Plaster Worxs, Inc.  
 14942 Championship Way  
 Bakersfield California 93314

 9-2-20  
 SIGNATURE DATE

 9-1-2020  
 SIGNATURE DATE



PCO #016

Lundgren Management  
Central Valley Office 1712 19th Street, #210A  
Bakersfield, California 93301  
Phone: (661) 324-4144

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther  
King Jr. Elementary School)  
1101 E. Belle Terrace  
Bakersfield, California 93307  
Phone: 6612571805

**Subcontract Potential Change Order #016: Marquee Sign per RFP#57**

CONTRACT COMPANY:	Plaster Worxs, Inc. 14942 Championship Way Bakersfield, California 93314	CONTRACT FOR:	BP#08 - BP#08 - Plaster, Drywall, Insulation & Fireproofing
PCO NUMBER/REVISION:	016 / 1	CREATED BY:	Marlon Areas (Lundgren Management)
REQUEST RECEIVED FROM:	Jeremy Reyes (Plaster Worxs, Inc.)	CREATED DATE:	7/16/2020
STATUS:	Pending - In Review	SUBCONTRACT CHANGE ORDER:	None
REFERENCE:	RFP#57		
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:	Increment 2 & 3	PAID IN FULL:	No
SCHEDULE IMPACT:	0 days	TOTAL AMOUNT:	\$5,563.38


POTENTIAL CHANGE ORDER TITLE: Marquee Sign per RFP#57

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*  
Added cost to frame, lath, install black paper and plywood at marquee sign per RFP#57.


ATTACHMENTS:

MLK RFP 57 Proposal Revised.pdf

Please Process Forward As Approved:  
  
Director - Facilities  
08/27/20

Lundgren Management  
Central Valley Office 1712 19th Street, #210A  
Bakersfield, California 93301

Plaster Worxs, Inc.  
14942 Championship Way  
Bakersfield, California 93314

 9-2-20  
SIGNATURE DATE

 9-1-2020  
SIGNATURE DATE