



CCO #010

RECEIVED

APR 27 2020

M&O

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther
King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

**Contractor Change Order #010: Relocation of TV Power & Data in
Conference Room per CCD-B #07**

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct. Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 :BP#19 - Electrical
DATE CREATED:	4/08/2020	CREATED BY:	Marlon Areas (Lundgren Management)
CONTRACT STATUS:	Approved	REVISION:	0
DESIGNATED REVIEWER:	Arek Sliwa (Lundgren Management)	REVIEWED BY:	
DUE DATE:	04/08/2020	REVIEW DATE:	04/08/2020
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:	0 days	EXECUTED:	No
		TOTAL AMOUNT:	\$ 536.03

DESCRIPTION:
Bakersfield City School District
New Elementary School Increment 2 & 3
Change Order No.10 Narrative

Item 01, PCO#011:

Added cost to relocate power and data inside the Conference Room A9 from East wall to North wall per CCD-B #07.

Add \$536.03

Total Added Cost: \$536.03

ATTACHMENTS:
[PCO_11BP_19.pdf](#)



POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
011	Relocation of TV Power & Data in Conference Room per CCD-B #07	0 days	\$536.03
Total:			\$536.03

The original (Contract Sum) \$ 2,897,888.00
 Net change by previously authorized Change Orders (\$-132,421.31)
 The contract sum prior to this Change Order was \$ 2,765,466.69
 The contract sum will be increased by this Change Order in the amount of \$ 536.03
 The new contract sum including this Change Order will be \$ 2,766,002.72
 The contract time will not be changed by this Change Order by 0 days.

Bakersfield City School District
 1300 Baker Street
 Bakersfield, California 93305


Integrated Designs
 6011 N. Fresno, Suite 130
 Fresno, California 93710

 4/29/2020
 SIGNATURE DATE


 4/17/20
 SIGNATURE DATE

Lundgren Management
 Central Valley Office 1712 19th Street, #210A
 Bakersfield California 93301

Delta Electrical
 323 Romance Ct. Bakersfield, CA 93314
 Bakersfield California 93314

 4.14.20
 SIGNATURE DATE

 4-13-2020
 SIGNATURE DATE



integrated designs by SOMAM, Inc.

Architecture • Engineering • Interior Design • Construction Management

6011 N. Fresno St. Suite 130 ■ Fresno, California 93710

Phone (559) 436-0881 ■ Fax (559) 436-0887

E-Mail design@somam.com

MEMO

DATE: April 2, 2020

Project No.: 5262

TO: Marcos Rodriguez

FROM: Tad Strom

Phone No. (559) 436-0881


Fax No. (559) 436-0887

PROJECT: Martin Luther King Jr. E.S.

SUBJECT: PCO #11 BP #19

We have reviewed the proposal to furnish the relocation of the TV and power and data in the conference room for \$536.06. Please review and if acceptable, sign the PCO and return to our office.

Please move forward as approved:



Marcos A. Rodriguez, Director - Facilities
April 06, 2020



PCO #011

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther
King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

**Subcontract Potential Change Order #011: Relocation of TV Power & Data
in Conference Room per CCD-B #07**

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct. Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 - BP#19 - Electrical
PCO NUMBER/REVISION:	011 / 0	CREATED BY:	Marlon Areas (Lundgren Management)
REQUEST RECEIVED FROM:	Greg Gadberry (Delta Electrical)	CREATED DATE:	1/17/2020
STATUS:	Pending - In Review	SUBCONTRACT CHANGE ORDER:	None
REFERENCE:	CCD-B #07		
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:	Increment 2 & 3	PAID IN FULL:	No
SCHEDULE IMPACT:	0 days	TOTAL AMOUNT:	\$536.03

POTENTIAL CHANGE ORDER TITLE: Relocation of TV Power & Data in Conference Room per CCD-B #07

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*


Added cost to relocate power and data inside the Conference Room A9 from East wall to North wall per CCD-B #07.

ATTACHMENTS:

CCD-B 007 - Delete Window, Move Power & Data.pdf MLK CO 19 PR 13 TV relo Conf Rm 01.pdf

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301

Delta Electrical
323 Romance Ct. Bakersfield, CA 93314
Bakersfield, California 93314


4-14-20
SIGNATURE DATE


4-13-2020
SIGNATURE DATE