



CCO #011

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

RECEIVED

JUN - 5 2020

M&O

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther
King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

Contractor Change Order #011: Conduit Replacement per CCD- A #024

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct. Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 :BP#19 - Electrical
DATE CREATED:	5/01/2020	CREATED BY:	Marlon Areas (Lundgren Management)
CONTRACT STATUS:	Approved	REVISION:	0
DESIGNATED REVIEWER:	Arek Sliwa (Lundgren Management)	REVIEWED BY:	
DUE DATE:	05/01/2020	REVIEW DATE:	05/01/2020
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:	0 days	EXECUTED:	No
		TOTAL AMOUNT:	\$ 342.46

DESCRIPTION:
Bakersfield City School District
New Elementary School Increment 2 & 3
Change Order No.11 Narrative


Item 01, PCO#027:

Added T&M cost to replace conduits removed during the placement of steel per CCD-A #024.

Add \$342.46

Total Added Cost: \$342.46

ATTACHMENTS:
[PCO #27 Conduit Replacement Per CCD A#024.pdf](#)



integrated design by SOMAM, Inc.

Architecture • Engineering • Interior Design • Construction Management

6011 N. Fresno St. Suite 130 ■ Fresno, California 93710

Phone (559) 436-0881 ■ Fax (559) 436-0887

E-Mail: design@somam.com

MEMO

DATE: April 24, 2020

Project No.: 5262

TO: Marcos Rodriguez

FROM: Tad Strom

Phone No. (559) 436-0881


Fax No. (559) 436-0887

PROJECT: Martin Luther King Jr. E.S.

SUBJECT: PCO #27, BP #19

We have reviewed the proposal to replace conduits removed during the placement of steel per CCD 24 for a total added cost of \$342.46. Please review and if acceptable, sign the PCO's and return to our office.

Please move forward as approved:



Marcos A. Rodriguez, Director-Facilities
April 27, 2020



PCO #027

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther
King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

Subcontract Potential Change Order #027: Conduit Replacement per CCD-A #024

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct. Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 - BP#19 - Electrical
PCO NUMBER/REVISION:	027 / 0	CREATED BY:	Marlon Areas (Lundgren Management)
REQUEST RECEIVED FROM:	Greg Gadberry (Delta Electrical)	CREATED DATE:	4/24/2020
STATUS:	Pending - In Review	SUBCONTRACT CHANGE ORDER:	None
REFERENCE:	CCD-A #024		
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:	Increment 2 & 3	PAID IN FULL:	No
SCHEDULE IMPACT:	0 days	TOTAL AMOUNT:	\$342.46

POTENTIAL CHANGE ORDER TITLE: Conduit Replacement per CCD-A #024

CHANGE REASON: Unforeseen Condition


POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
Added T&M cost to replace conduits removed during the placement of steel per CCD-A #024.


ATTACHMENTS:

MLK CO 26 CCD 24 replace conduit T&M In B 01.pdf

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301

Delta Electrical
323 Romance Ct. Bakersfield, CA 93314
Bakersfield, California 93314

 5-20-20
SIGNATURE DATE

 5-18-2020
SIGNATURE DATE

MLK Elementary School
Delta Electric-CO 26 Extra for CCD 24

Formula for Proposed Cost Change

PRIME CONTRACTOR (Work self-performed by Prime Contractor)		Amount
1.	Labor Attach itemized hours and rates. Rates per prevailing scale of work classifications, including Fringe Benefits.	212.19
2.	Labor Burden Add Prime's actual Liability and Property Damage Ins., Worker's Comp. Ins., Social Security, Unemployment Taxes, not to exceed 30% of Item 1.	63.66
3.	Material Attach actual, itemized quantity and unit cost excluding sales tax.	33.00
4.	Equipment Attach invoices.	
5.	Subtotal (cost only) Subtotal of Items 1, 2, 3 & 4.	308.85
6.	O&P Add Prime's Overhead & Profit, not to exceed 10% of Item 5.	30.89
7.	Sales Tax Add sales tax for item 3. Material	2.72
8.	Subtotal Subtotal of Items 5, 6 & 7.	342.46
SUBCONTRACTOR (Work performed by a Subcontractor)		
9.	Labor Attach itemized hours and rates. Rates per prevailing scale of work classifications, including Fringe Benefits	
10.	Labor Burden Add Prime's actual Liability and Property Damage Ins., Worker's Comp. Ins., Social Security, Unemployment Taxes, not to exceed 30% of Item 9.	
11.	Material Attach actual itemized quantity and unit cost excluding sales tax.	
12.	Equipment Attach invoices.	
13.	Subtotal (cost only) Subtotal of Items 9, 10 11 & 12	
14.	O&P Add Subcontractor's Overhead & Profit to portions performed by Subcontractor, not to exceed 10% of Item 13.	
15.	Sales Tax Add sales tax for item 10. Material	
16.	Subtotal Subtotal of Items 13, 14 and 15.	
17.	Prime's O&P If any work is performed by Subcontractors, add Prime's Overhead & Profit, not to exceed 5% of Item 16.	
18.	Subtotal Subtotal of Items 16 & 17	
COMBINED TOTALS		
19.	SUBTOTAL Items 8 & 18.	
20.	BOND Actual Bond Cost, not to exceed 2% of Item 19.	
21.	TOTAL Items 19 and 20	342.46

