



CCO #016

RECEIVED

JUN -5 2020

M&O

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

Contractor Change Order #016: New Parking Site Lighting

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct. Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 :BP#19 - Electrical
DATE CREATED:	5/15/2020	CREATED BY:	Marlon Areas (Lundgren Management)
CONTRACT STATUS:	Approved	REVISION:	0
DESIGNATED REVIEWER:	Arek Sliwa (Lundgren Management)	REVIEWED BY:	
DUE DATE:	05/15/2020	REVIEW DATE:	05/15/2020
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:	0 days	EXECUTED:	No
		TOTAL AMOUNT:	\$ 64,764.35

DESCRIPTION:
Bakersfield City School District
New Elementary School Increment 2 & 3
Change Order No.16 Narrative

Item 01, PCO#028:

Added cost to provide new parking site lighting for the Additional Site Improvement project.

Add \$64,764.35

Total Added Cost: \$64,764.35

ATTACHMENTS:
[BP#19 PCO#028.pdf](#)




POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:


PCO #	Title	Schedule Impact	Amount
028	New Parking Site Lighting	0 days	\$64,764.35
Total:			\$64,764.35

The original (Contract Sum)	\$ 2,897,888.00
Net change by previously authorized Change Orders	(\$-217,076.42)
The contract sum prior to this Change Order was	\$ 2,680,811.58
The contract sum will be increased by this Change Order in the amount of	\$ 64,764.35
The new contract sum including this Change Order will be	\$ 2,745,575.93
The contract time will not be changed by this Change Order by 0 days.	

Bakersfield City School District
 1300 Baker Street
 Bakersfield, California 93305


Integrated Designs
 6011 N. Fresno, Suite 130
 Fresno, California 93710


 6/10/2020
 SIGNATURE DATE

 5/27/20
 SIGNATURE DATE

Lundgren Management
 Central Valley Office 1712 19th Street, #210A
 Bakersfield California 93301

Delta Electrical
 323 Romance Ct. Bakersfield, CA 93314
 Bakersfield California 93314

 5-20-20
 SIGNATURE DATE

 5-18-2020
 SIGNATURE DATE



PCO #028

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther
King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

Subcontract Potential Change Order #028: New Parking Site Lighting

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct. Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 - BP#19 - Electrical
PCO NUMBER/REVISION:	028 / 0	CREATED BY:	Marlon Areas (Lundgren Management)
REQUEST RECEIVED FROM:	Greg Gadberry (Delta Electrical)	CREATED DATE:	4/29/2020
STATUS:	Pending - In Review	SUBCONTRACT CHANGE ORDER:	None
REFERENCE:	N/A		
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:	Increment 2 & 3	PAID IN FULL:	No
SCHEDULE IMPACT:	0 days	TOTAL AMOUNT:	\$64,764.35

POTENTIAL CHANGE ORDER TITLE: New Parking Site Lighting

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
Added cost to provide new parking site lighting for the Additional Site Improvement project.

ATTACHMENTS:


MLK CO 28 FWD 07 lights at new parking lot 01.pdf


Please Move Forward As Approved.

May A. Hagen
Director - Facilities
05/11/20

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301

Delta Electrical
323 Romance Ct. Bakersfield, CA 93314
Bakersfield, California 93314


5-20-20
SIGNATURE DATE


5-18-2020
SIGNATURE DATE

DELTA ELECTRIC
 323 Romance Ct.
 Bakersfield, CA. 93314
 (661)588-3335

MLK Elementary School
 BCSD

COST BREAKDOWN FOR FWD 07
Extra for Delta Electric Change Order # 28
Date: 4/24/2020

QUANTITY	MATERIAL	PRICE	AMOUNT	LABOR UNITS	TOTAL HOURS
2800	1 pvc	0.87	2436.00	0.04	112.00
50	1 pvc ell	1.76	88.00	0.4	20.00
100	1 pvc coupling	1.19	119.00	0.1	10.00
34	1 pvc bell end	2.49	84.66	0.2	6.80
600	2 pvc	1.19	714.00	0.045	27.00
4	2 pvc ell	7.24	28.96	0.5	2.00
8	2 pvc coupling	0.42	3.36	0.14	1.12
2	2 pvc bellend	3.51	7.02	0.24	0.48
360	4 pvc	1.87	673.20	0.05	18.00
5250	#10 cu wire	0.38	1995.00	0.007	36.75
50	#8 solid	0.76	38.00	0.08	4.00
8	rebar split bolt connector	4.17	33.36	0.25	2.00
9	B1017 Box-ext-lid	205.75	1851.75	4	36.00
3	qt pvc glue	9.87	29.61	0	0.00
1	Lot pole fixtures and poles	18100.00	18100.00	32	32.00
1	Lot gravel	700.00	700.00	0	0.00
		0.00	0.00	0	0.00
		0.00	0.00	0	0.00
		0.00	0.00	0	0.00
		0.00	0.00	0	0.00
		0.00	0.00	0	0.00
		0.00	0.00	0	0.00
		0.00	0.00	0	0.00
		0.00	0.00	0	0.00
		0.00	0.00	0	0.00
		0.00	0.00	0	0.00
		0.00	0.00	0	0.00
TOTAL MATERIALS			26901.92	TOTAL HOURS	308.15
OTHER CHARGES		TYPE	HOURS	RATE	
Crane	500.00				0.00
Skid steer rental	1200.00	Electrician	308.15	91.95	28334.39
					0.00
TOTAL OTHER	1700.00				0.00
DESCRIPTION OF WORK					0.00
Provide labor and materialfor New Parking					0.00
Site Lighting.					
Excludes all excavation, compaction, backfill, concrete, pole light bases, grouting at pole light bases, and ground rods at lighting yard noxes.					
Delete 7 yard boxes for camera cable system and install per District standard.					
			TOTAL LABOR		28334.39
			TOTAL MATERIALS		26901.92
			TOTAL OTHER CHARGES		1700.00
				5%	95.00
				10%	5623.63
				TAX	2219.41
			TOTAL		64764.35