



CCO #017

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

RECEIVED

JUN - 5 2020

M&O

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

Contractor Change Order #017: Parking Charging Stations

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct. Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 :BP#19 - Electrical
DATE CREATED:	5/15/2020	CREATED BY:	Marlon Areas (Lundgren Management)
CONTRACT STATUS:	Approved	REVISION:	0
DESIGNATED REVIEWER:	Arek Sliwa (Lundgren Management)	REVIEWED BY:	
DUE DATE:	05/15/2020	REVIEW DATE:	05/15/2020
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:	0 days	EXECUTED:	No
		TOTAL AMOUNT:	\$ 32,475.08

DESCRIPTION:
Bakersfield City School District
New Elementary School Increment 2 & 3
Change Order No.17 Narrative

Item 01, PCO#029:

Added cost to provide new parking charging stations for the Additional Site Improvement project.

Add \$32,475.08

Total Added Cost: \$32,475.08

ATTACHMENTS:
[BP#19 PCO#029.pdf](#)




POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
029	Parking Charging Stations	0 days	\$32,475.08
Total:			\$32,475.08

The original (Contract Sum)	\$ 2,897,888.00
Net change by previously authorized Change Orders	(\$-152,312.07)
The contract sum prior to this Change Order was	\$ 2,745,575.93
The contract sum will be increased by this Change Order in the amount of	\$ 32,475.08
The new contract sum including this Change Order will be	\$ 2,778,051.01
The contract time will not be changed by this Change Order by 0 days.	

Bakersfield City School District
 1300 Baker Street
 Bakersfield, California 93305


Integrated Designs
 6011 N. Fresno, Suite 130
 Fresno, California 93710


 6/10/2020
 SIGNATURE DATE

 5/27/20
 SIGNATURE DATE

Lundgren Management
 Central Valley Office 1712 19th Street, #210A
 Bakersfield California 93301

Delta Electrical
 323 Romance Ct. Bakersfield, CA 93314
 Bakersfield California 93314

 5-20-20
 SIGNATURE DATE

 5-18-2020
 SIGNATURE DATE



PCO #029

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Marlin Luther
King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

Subcontract Potential Change Order #029: Parking Charging Stations

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct. Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 - BP#19 - Electrical
PCO NUMBER/REVISION:	029 / 0	CREATED BY:	Marlon Areas (Lundgren Management)
REQUEST RECEIVED FROM:	Greg Gadberry (Delta Electrical)	CREATED DATE:	4/29/2020
STATUS:	Pending - In Review	SUBCONTRACT CHANGE ORDER:	None
REFERENCE:	N/A		
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:	Increment 2 & 3	PAID IN FULL:	No
SCHEDULE IMPACT:	0 days	TOTAL AMOUNT:	\$32,475.08

POTENTIAL CHANGE ORDER TITLE: Parking Charging Stations

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
Added cost to provide new parking charging stations for the Additional Site Improvement project.

ATTACHMENTS:


MLK CO 29 FWD 08 Charging at new parking lot 01.pdf

Please Move Forward As Approved
Mary A. Nelson
Director - Facilities
05/11/20


Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301

Delta Electrical
323 Romance Ct. Bakersfield, CA 93314
Bakersfield, California 93314

SIGNATURE


5.20.20 DATE

SIGNATURE


5-18-2020 DATE

DELTA ELECTRIC
323 Romance Ct.
Bakersfield, CA. 93314
(661)588-3335

MLK Elementary School
BCSD

COST BREAKDOWN FOR FWD 08

Extra for Delta Electric Change Order # 29

Date: 4/24/2020

QUANTITY	MATERIAL	PRICE	AMOUNT	LABOR UNITS	TOTAL HOURS
300	4 pvc	1.87	561.00	0.05	15.00
2	4 pvc ell	17.69	35.38	0.6	1.20
4	4 pvc coupling	1.94	7.76	0.2	0.80
2	4 pvc bell end	3.48	6.96	0.2	0.40
200	2 pvc	1.19	238.00	0.045	9.00
11	2 pvc ell	7.24	79.64	0.6	6.60
22	2 pvc coupling	0.42	9.24	0.2	4.40
6	2 pvc bellend	3.51	21.06	0.2	1.20
5	2 pvc male adapter	1.63	8.15	0.2	1.00
100	1-1/2 pvc	0.87	87.00	0.0425	4.25
4	1-1/2 pvc ell	1.76	7.04	0.6	2.40
8	1-1/2 pvc coupling	1.19	9.52	0.2	1.60
4	1-1/2 pvc bell end	2.49	9.96	0.2	0.80
4	1-1/2 pvc male adapter	1.45	5.80	0.2	0.80
6	qt pvc glue	9.87	59.22	0	0.00
2	B1730 box-ext-lid	791.00	1582.00	5	10.00
5	2 x 24r galv rigid ell	53.78	268.90	1.25	6.25
10	2 galv rigid coupling	6.01	60.10	0.15	1.50
5	2 x 24 galv rigid nipple	36.50	182.50	0.6	3.00
4	1-1/2 x 24r galv rigid ell	44.65	178.60	1	4.00
8	1-1/2 galv rigid coupling	5.13	41.04	0.15	1.20
4	1-1/2 x 24 galv rigid nipple	23.30	93.20	0.5	2.00
4	1-1/2 galv rigid cap	16.50	66.00	0.25	1.00
10	1 galv rigid conduit	3.97	39.70	0.07	0.70
1	1 galv rigid ell	7.24	7.24	0.5	0.50
20	3 galv rigid conduit	14.97	299.40	0.2	4.00
2	3 galv rigid cap	34.50	69.00	0.4	0.80
1	4' x 4' x 3/4 aluminum backboard	275.00	275.00	4	4.00
2	corrosion resistant 10 mil tape	10.96	21.92	2	4.00
2	10' x 3/4" ground rod	38.56	77.12	0.5	1.00
2	3/4 x 3/0cu ground rod clamp	5.10	10.20	0.2	0.40
390	#6 cu wire	0.76	296.40	0.011	4.29
15	#4 cu wire	0.89	13.35	0.013	0.20
1160	#1 cu wire	1.46	1693.60	0.019	22.04
76	#3/0 cu wire	2.69	204.44	0.026	1.98
2	2 chase nipple	6.57	13.14	0.3	0.60
2	2 steel locknut	1.70	3.40	0	0.00
7	2 pipe bushing	1.59	11.13	0	0.00
5	2 grounding bushing	10.92	54.60	1	5.00
1	1 grounding bushing	6.42	6.42	0.5	0.50
40	1-5/8 strut	2.66	106.40	0.15	6.00
10	2 hw strut strap	2.55	25.50	0.04	0.40
3	#1 1 bbl mechanical lug	3.26	9.78	0.55	1.65
4	#3/0 1 bbl mechanical lug	5.06	20.24	0.7	2.80