



CCO #021

Lundgren Management  
Central Valley Office 1712 19th Street, #210A  
Bakersfield, California 93301  
Phone: (661) 324-4144

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther  
King Jr. Elementary School)  
1101 E. Belle Terrace  
Bakersfield, California 93307  
Phone: 6612571805

### Contractor Change Order #021: Fire Alarm Re-Inspection

<b>CONTRACT COMPANY:</b>	Delta Electrical 323 Romance Ct Bakersfield, CA 93314 Bakersfield, California 93314	<b>CONTRACT FOR:</b>	BP#19 :BP#19 - Electrical
<b>DATE CREATED:</b>	8/13/2020	<b>CREATED BY:</b>	Marlon Areas (Lundgren Management)
<b>CONTRACT STATUS:</b>	Approved	<b>REVISION:</b>	0
<b>DESIGNATED REVIEWER:</b>	Arek Sliwa (Lundgren Management)	<b>REVIEWED BY:</b>	
<b>DUE DATE:</b>	08/13/2020	<b>REVIEW DATE:</b>	08/13/2020
<b>INVOICED DATE:</b>		<b>PAID DATE:</b>	
<b>SCHEDULE IMPACT:</b>	0 days	<b>EXECUTED:</b>	No
		<b>TOTAL AMOUNT:</b>	\$ 1,400.00

**DESCRIPTION:**  
Bakersfield City School District  
New Elementary School Increment 2 & 3  
Change Order No.21 Narrative

**Item 01, PCO#039:**

Added cost to re-inspect the previously approved Fire Alarm System with an active phone line by the monitoring service company.

**Add \$1,400.00**

**Total Added Cost: \$1,400.00**

**ATTACHMENTS:**  
[Signed PCO 8-13-20.pdf](#)



POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
039	Fire Alarm Re-Inspection	0 days	\$1,400.00
<b>Total:</b>			<b>\$1,400.00</b>

The original (Contract Sum)	\$ 2,897,888.00
Net change by previously authorized Change Orders	(\$-100,598.73)
The contract sum prior to this Change Order was	\$ 2,797,289.27
The contract sum will be increased by this Change Order in the amount of	\$ 1,400.00
The new contract sum including this Change Order will be	\$ 2,798,689.27
The contract time will not be changed by this Change Order by 0 days.	

Bakersfield City School District  
 1300 Baker Street  
 Bakersfield, California 93305

Integrated Designs  
 6011 N. Fresno, Suite 130  
 Fresno, California 93710

 9/7/2020  
 SIGNATURE DATE

 8.31.20  
 SIGNATURE DATE

Lundgren Management  
 Central Valley Office 1712 19th Street, #210A  
 Bakersfield California 93301

Delta Electrical  
 323 Romance Ct. Bakersfield, CA 93314  
 Bakersfield California 93314

 8.27.20  
 SIGNATURE DATE

 8/27/20  
 SIGNATURE DATE



PCO #039

Lundgren Management  
Central Valley Office 1712 19th Street #210A  
Bakersfield, California 93301  
Phone (661) 324-4144

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther  
King Jr. Elementary School)  
1101 E. Belle Terrace  
Bakersfield, California 93307  
Phone 6612571805

**Subcontract Potential Change Order #039: Fire Alarm Re-Inspection**

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct, Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#10 - BP#19 - Electrical
PCO NUMBER/REVISION:	039 / 0	CREATED BY:	Marlon Aress (Lundgren Management)
REQUEST RECEIVED FROM:	Steven Gadberry (Delta Electrical)	CREATED DATE:	8/11/2020
STATUS:	Pending - In Review	SUBCONTRACT CHANGE ORDER:	None
REFERENCE:	N/A		
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:	Increment 2 & 3	PAID IN FULL:	No
SCHEDULE IMPACT:	0 days	TOTAL AMOUNT:	\$1,400.00


POTENTIAL CHANGE ORDER TITLE: Fire Alarm Re-Inspection

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*  
Added cost to re-inspect the previously approved Fire Alarm System with an active phone line by the monitoring service company


ATTACHMENTS:  
[FA Reinspection.pdf](#)

Please move forward as approved:

  
Marcos A. Rodriguez, Director, Facilities  
August 13, 2020

Lundgren Management  
Central Valley Office 1712 19th Street #210A  
Bakersfield, California 93301

Delta Electrical  
323 Romance Ct, Bakersfield, CA 93314  
Bakersfield, California 93314

  
SIGNATURE DATE 8-27-20

  
SIGNATURE DATE 8/27/20



## Change Order

**Project:** BCSD New Elementary School Martin Luther King  
**Date:** Tuesday, August 11, 2020  
**Pages:** Page 1 of 1

Per RFI  
**Re-Inspection of Fire Alarm**

To Re-inspect the previously approved Fire Alarm System

**Change Order not to exceed Cost.....\$1,400 .00**

Questions pertaining to this Change Order please contact:

Don Horsley- 661-371-3300 Ext. 109  
Jason Bradshaw- 661-371-3300 Ext. 137