



Lundgren Management
 Central Valley Office 1712 19th Street, #210A
 Bakersfield, California 93301
 Phone: (661) 324-4144

CCO #023

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther King Jr. Elementary School)
 1101 E. Belle Terrace
 Bakersfield, California 93307
 Phone: 6612571805

Contractor Change Order #023: Marque & Monument Concrete Footing-Foundation per RFP#57

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct. Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 :BP#19 - Electrical
DATE CREATED:	9/01/2020	CREATED BY:	Marlon Areas (Lundgren Management)
CONTRACT STATUS:	Approved	REVISION:	0
DESIGNATED REVIEWER:	Arek Sliwa (Lundgren Management)	REVIEWED BY:	
DUE DATE:	09/01/2020	REVIEW DATE:	09/01/2020
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:	0 days	EXECUTED:	No
		TOTAL AMOUNT:	\$ 26,460.00

DESCRIPTION:
 Bakersfield City School District
 New Elementary School Increment 2 & 3
 Change Order No 23 Narrative

Item 01, PCO#038:

Added cost to place concrete footings and foundations at the marque and monument signs.

Add \$26,460.00

Total Added Cost: \$26,460.00

ATTACHMENTS:
[BP#19_PCO#038.pdf](#)



POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
038	Marque & Monument Concrete Footing-Foundation per RFP#57	0 days	\$26,460.00
Total:			\$26,460.00

The original (Contract Sum)	\$ 2,897,888.00
Net change by previously authorized Change Orders	(\$-87,528.43)
The contract sum prior to this Change Order was	\$ 2,810,359.57
The contract sum will be increased by this Change Order in the amount of	\$ 26,460.00
The new contract sum including this Change Order will be	\$ 2,836,819.57
The contract time will not be changed by this Change Order by 0 days.	

Bakersfield City School District
 1300 Baker Street
 Bakersfield, California 93305


Integrated Designs
 6011 N. Fresno, Suite 130
 Fresno, California 93710

 9/21/2020
 SIGNATURE DATE

 9.8.20
 SIGNATURE DATE

Lundgren Management
 Central Valley Office 1712 19th Street, #210A
 Bakersfield California 93301

Delta Electrical
 323 Romance Ct. Bakersfield, CA 93314
 Bakersfield California 93314

 9-2-20
 SIGNATURE DATE

 9-1-2020
 SIGNATURE DATE



PCO #038

Lundgren Management
Central Valley Office 1712 19th Street. #210A
Bakersfield, California 93301
Phone: (661) 324-4144

Project: 03-118394 BCSD New ES Increment 2 & 3 (Dr. Marlin Luther
King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone 6612571805

Subcontract Potential Change Order #038: Marque & Monument Concrete Footing-Foundation per RFP#57

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct. Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 - BP#19 - Electrical
PCO NUMBER/REVISION:	038 / 1	CREATED BY:	Marlon Areas (Lundgren Management)
REQUEST RECEIVED FROM:	Greg Gadberry (Delta Electrical)	CREATED DATE:	8/13/2020
STATUS:	Pending - In Review	SUBCONTRACT CHANGE ORDER:	None
REFERENCE:	RFP#57		
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:	Increment 2 & 3	PAID IN FULL:	No
SCHEDULE IMPACT:	0 days	TOTAL AMOUNT:	\$26,460.00

POTENTIAL CHANGE ORDER TITLE: Marque & Monument Concrete Footing-Foundation per RFP#57

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
Added cost to place concrete footings and foundations at the marque and monument signs

ATTACHMENTS:
MLK CO 37 FWD 11 REVUSED Extra Tunblin Concrete Monument & Marquee -.pdf

PLEASE Move Forward As Approved:
Mary A Halgren
Director - Facilities
08/27/20

Lundgren Management
Central Valley Office 1712 19th Street. #210A
Bakersfield, California 93301

Delta Electrical
323 Romance Ct. Bakersfield, CA 93314
Bakersfield, California 93314

SIGNATURE  9-2-20 DATE

SIGNATURE  9-1-2020 DATE

Formula for Proposed Cost Change

PRIME CONTRACTOR (Work self-performed by Prime Contractor)		Amount
1.	Labor Attach itemized hours and rates. Rates per prevailing scale of work classifications, including Fringe Benefits.	_____
2.	Labor Burden Add Prime's actual Liability and Property Damage Ins., Worker's Comp. Ins., Social Security, Unemployment Taxes, not to exceed 30% of Item 1.	_____
3.	Material Attach actual, itemized quantity and unit cost excluding sales tax.	_____
4.	Equipment Attach invoices.	_____
5.	Subtotal (cost only) Subtotal of Items 1, 2, 3 & 4.	_____
6.	O&P Add Prime's Overhead & Profit, not to exceed 10% of Item 5.	_____
7.	Sales Tax Add sales tax for item 3. Material	_____
8.	Subtotal Subtotal of Items 5, 6 & 7.	_____
<hr/>		
SUBCONTRACTOR (Work performed by a Subcontractor)		
9.	Labor Attach itemized hours and rates. Rates per prevailing scale of work classifications, including Fringe Benefits	_____
10.	Labor Burden Add Prime's actual Liability and Property Damage Ins., Worker's Comp. Ins., Social Security, Unemployment Taxes, not to exceed 30% of Item 9.	_____
11.	Material Attach actual itemized quantity and unit cost excluding sales tax.	_____
12.	Equipment Attach invoices.	_____
13.	Subtotal (cost only) Subtotal of Items 9, 10 11 & 12	_____
14.	O&P Add Subcontractor's Overhead & Profit to portions performed by Subcontractor, not to exceed 10% of Item 13.	_____
15.	Sales Tax Add sales tax for item 10. Material	_____
16.	Subtotal Subtotal of Items 13, 14 and 15.	<u>25200.00</u>
17.	Prime's O&P If any work is performed by Subcontractors, add Prime's Overhead & Profit, not to exceed 5% of Item 16.	<u>1260.00</u>
18.	Subtotal Subtotal of Items 16 & 17	<u>26460.00</u>
<hr/>		
COMBINED TOTALS		
19.	SUBTOTAL Items 8 & 18.	_____
20.	BOND Actual Bond Cost, not to exceed 2% of Item 19.	_____
21.	TOTAL Items 19 and 20	<u>26460.00</u>