



CCO #001

Lundgren Management
Central Valley Office
1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

Project: 03-118394 - BCSD Increment 1 Off Site Improvements (Dr.
Martin Luther King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

Change Order #001: Irrigation and Water at Mardi Gras

CONTRACT COMPANY:	Lentz Construction 6122 Potenza Lane Bakersfield, California 93308	CONTRACT FOR:	SC-03-118394-002:BCSD Incr 1 Cal Water
DATE CREATED:	11/16/2018	CREATED BY:	Arek Sliwa (Lundgren Management)
CONTRACT STATUS:	Approved	REVISION:	0
REQUEST RECEIVED FROM:		LOCATION	
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	11/16/2018
INVOICED DATE:		PAID DATE:	
REFERENCE:		CHANGE REASON:	No Change Reason
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Amount Based	SCHEDULE IMPACT:	
FIELD CHANGE:	No	TOTAL AMOUNT:	\$9,622.00

DESCRIPTION:
This Change Order is to reposition of Irrigation Service from Citadel to Mardi Gras and for added water service on 8" ID pipe at Mardi Gras.

ATTACHMENTS:


CHANGE ORDER LINE ITEMS:

The original (Contract Sum)	\$ 198,665.00
Net change by previously authorized Change Orders	\$ 0.00
The contract sum prior to this Change Order was	\$ 198,665.00
The contract sum will be increased by this Change Order in the amount of	\$ 9,622.00
The new contract sum including this Change Order will be	\$ 208,287.00
The contract time will not be changed by this Change Order by	


The amounts indicated above represent the entire adjustment of the Contract Sum for the work covered under this Change Order. Such adjustment represents all direct and indirect costs of the Contractor in performing or providing the work described above, including, without limitation, costs of labor, materials and/or services, and any and all impacts, disruptions, interferences, delays or hindrances in the performance or providing of the foregoing items or in the Work of the Contract. The adjustment to the Contract Time for the performance or providing of the foregoing items as reflected above represents the entire adjustment of Contract time for all of the work covered above. Except for adjustments of the Contract Time and the Contract Sum as provided for herein, there shall be no other adjustments of the Contract Time or the Contract Sum directly or indirectly relating to or arising out of the work subject to this Change Order. Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his agreement herewith, including an adjustment in the Contract Sum or Contract Time.


Bakersfield City School District, 1501 Feliz Dr.
Bakersfield CA 93307/Fresno, CA 93710

Integrated Designs by SOMAM, Inc.
6011 N. Fresno St Suite 130.

 11-28-18
SIGNATURE DATE

 11/21/18
SIGNATURE DATE

Lundgren Management (Central Valley Office)
1712 19th Street, #210A, Bakersfield California 93301
 11/19/18
SIGNATURE DATE

Lentz Construction
6122 Potenza Ln, Bakersfield California 93308
 11/16/18
SIGNATURE DATE



Lentz Construction

General Engineering Contractor Inc.

2321 PERSEUS CT.
Bakersfield CA. 93308

License# A841575
661-588-7187 (Office)
661-588-5675 (Fax)

Attention: Arek Sliwa
Re: Additional water service on Mardi-gras

Date. 11/05/18

We are quoting to install an additional water service on the 8" water service line per the plans provided and install a service at this location shown on Citadel. The cost of this item is \$9,622.00

Items not included:

- 1) Permits
- 2) Inspection fees
- 3) Connection fees
- 4) Traffic control requirements
- 5) BMP's
- 6) Import/export soil materials
- 7) Survey

Jason Abercrombie
Lentz Construction Inc.
(quote is valid for 30days)

Process Follows As Approved
W. A. Abercrombie
Director - Facilities
11/08/18