



CCO #002

Lundgren Management
Central Valley Office
1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

Project: 03-118394 - BCSD Increment 1 Off Site Improvements (Dr.
Martin Luther King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

Change Order #002: Added accessories per Cal Water

| | | | |
|-------------------------------|--|-------------------------|--|
| CONTRACT COMPANY: | Lentz Construction 6122 Potenza Lane Bakersfield, California 93308 | CONTRACT FOR: | SC-03-118394-002:BCSD Incr 1 Cal Water |
| DATE CREATED: | 11/16/2018 | CREATED BY: | Arek Sliwa (Lundgren Management) |
| CONTRACT STATUS: | Approved | REVISION: | 0 |
| REQUEST RECEIVED FROM: | | LOCATION | |
| DESIGNATED REVIEWER: | | REVIEWED BY: | |
| DUE DATE: | | REVIEW DATE: | 11/16/2018 |
| INVOICED DATE: | | PAID DATE: | |
| REFERENCE: | | CHANGE REASON: | No Change Reason |
| PAID IN FULL: | No | EXECUTED: | No |
| ACCOUNTING METHOD: | Amount Based | SCHEDULE IMPACT: | |
| FIELD CHANGE: | No | TOTAL AMOUNT: | \$13,577.00 |

DESCRIPTION:
Due to added service additional valves, blow-off preventers and fittings were required per Cal water field inspection and design changes.


ATTACHMENTS:

CHANGE ORDER LINE ITEMS:


| | |
|--|---------------|
| The original (Contract Sum) | \$ 198,665.00 |
| Net change by previously authorized Change Orders | \$ 9,622.00 |
| The contract sum prior to this Change Order was | \$ 208,287.00 |
| The contract sum will be increased by this Change Order in the amount of | \$ 13,577.00 |
| The new contract sum including this Change Order will be | \$ 221,864.00 |
| The contract time will not be changed by this Change Order by | |

The amounts indicated above represent the entire adjustment of the Contract Sum for the work covered under this Change Order. Such adjustment represents all direct and indirect costs of the Contractor in performing or providing the work described above, including, without limitation, costs of labor, materials and/or services, and any and all impacts, disruptions, interferences, delays or hindrances in the performance or providing of the foregoing items or in the Work of the Contract. The adjustment to the Contract Time for the performance or providing of the foregoing items as reflected above represents the entire adjustment of Contract time for all of the work covered above. Except for adjustments of the Contract Time and the Contract Sum as provided for herein, there shall be no other adjustments of the Contract Time or the Contract Sum directly or indirectly relating to or arising out of the work subject to this Change Order. Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his agreement herewith, including an adjustment in the Contract Sum or Contract Time.


Bakersfield City School District, 1501 Feliz Dr.
Bakersfield CA 93307/Fresno, CA 93710

 11-28-18
SIGNATURE DATE


Integrated Designs by SOMAM, Inc.
6011 N. Fresno St. Suite 130.

 11/21/18
SIGNATURE DATE

Lundgren Management (Central Valley Office)
1712 19th Street, #210A, Bakersfield California 93301

 11/19/18
SIGNATURE DATE

Lentz Construction
6122 Potenza Ln, Bakersfield California 93308

 11/16/18
SIGNATURE DATE



Lentz Construction

General Engineering Contractor Inc.

**2321 PERSEUS CT.
Bakersfield CA. 93308**

**License# A841575
661-588-7187 (Office)
661-588-5675 (Fax)**

Attention: Arek Sliwa

Date. 11/05/18

Re: Cal-Water piping and valve requirements on Mardi-Gras

We are quoting to provide and install the 8" cross, valves, blow off and piping per the plan provided. The cost to install the items as shown on the plan is \$13,577.00. All work is per the plan and requirements of Cal-Water.

Items not included:

- 1) Permits
- 2) Inspection fees
- 3) Connection fees
- 4) Traffic control requirements
- 5) BMP's
- 6) Import/export soil materials
- 7) Survey

Jason Abercrombie
Lentz Construction Inc.
(quote is valid for 30days)

Process Follow As Attached
Mary A Uejuri
Director - Facilities
11/08/18