



CCO #004

RECEIVED

DEC 27 2018

M&O

Lundgren Management
Central Valley Office
1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

Project: 03-118394 - BCSD Increment 1 Off Site Improvements (Dr.
Martin Luther King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

Change Order #004: Oversize bypass pipe

CONTRACT COMPANY:	Lentz Construction 6122 Potenza Lane Bakersfield, California 93308	CONTRACT FOR:	SC-03-118394-002:BCSD Incr 1 Cal Water
DATE CREATED:	12/05/2018	CREATED BY:	Arek Sliwa (Lundgren Management)
CONTRACT STATUS:	Approved	REVISION:	0
REQUEST RECEIVED FROM:	Kelly Lentz	LOCATION:	
DESIGNATED REVIEWER:	Arek Sliwa (Lundgren Management)	REVIEWED BY:	
DUE DATE:		REVIEW DATE:	12/05/2018
INVOICED DATE:		PAID DATE:	
REFERENCE:		CHANGE REASON:	Client Request
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Amount Based	SCHEDULE IMPACT:	
FIELD CHANGE:	No	TOTAL AMOUNT:	\$1,934.00
DESCRIPTION: CalWater requested to oversize bypass lines on 6" irrigation service.			
ATTACHMENTS:			


CHANGE ORDER LINE ITEMS:


The original (Contract Sum)	\$ 198,665.00
Net change by previously authorized Change Orders	\$ 26,304.52
The contract sum prior to this Change Order was	\$ 224,969.52
The contract sum will be increased by this Change Order in the amount of	\$ 1,934.00
The new contract sum including this Change Order will be	\$ 226,903.52
The contract time will not be changed by this Change Order by	


The amounts indicated above represent the entire adjustment of the Contract Sum for the work covered under this Change Order. Such adjustment represents all direct and indirect costs of the Contractor in performing or providing the work described above, including, without limitation, costs of labor, materials and/or services, and any and all impacts, disruptions, interferences, delays or hindrances in the performance or providing of the foregoing items or in the Work of the Contract. The adjustment to the Contract Time for the performance or providing of the foregoing items as reflected above represents the entire adjustment of Contract time for all of the work covered above. Except for adjustments of the Contract Time and the Contract Sum as provided for herein, there shall be no other adjustments of the Contract Time or the Contract Sum directly or indirectly relating to or arising out of the work subject to this Change Order. Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his agreement herewith, including an adjustment in the Contract Sum or Contract Time.


Bakersfield City School District, 1501 Feliz Dr.
Bakersfield CA 93307 Fresno, CA 93710

Integrated Designs by SOMAM, Inc.
6011 N. Fresno St. Suite 130.

 12/21/18
SIGNATURE DATE

 12/14/18
SIGNATURE DATE

Lundgren Management (Central Valley Office)
1712 19th Street, #210A, Bakersfield California 93301
 1/8/18
SIGNATURE DATE

Lentz Construction
6122 Potenza Ln, Bakersfield California 93308
 12/5/18
SIGNATURE DATE



Lentz Construction

General Engineering Contractor Inc.

License# A841575

661-588-7187 (Office)

661-588-5675 (Fax)

2321 PERSEUS CT.
Bakersfield CA. 93308

Attention: Arek Sliwa
Re: 4" meter by pass piping changes

Date.11/13/18

The inspector for Cal-Water had indicated to us that the detail provided to us on the plans was not acceptable with regards to the 2" by-pass piping on the 4" water meter connection. We have reached out to Cal-Water for a detail without any response. We are utilizing a detail for the 6" meter assembly as a reference for this quote.

The cost to install a 4" by pass assembly on a 4" water meter service in lieu of a 2" is \$1,934.00.

The material cost to perform this work is \$1,262.00
The labor to install is \$672.00

Please consider and contact us with any questions.

The following items are not include in our scope of work:

- (1) Permits
- (2) Inspection fees
- (3) Survey
- (4) Soils compaction testing fees
- (5) Construction water cost

Jason Abercrombie
Lentz Construction Inc.