

ADDENDUM, CHANGE ORDER, DRAWING,
DEFERRED APPROVAL WORKSHEET
and TRANSMITTAL MEMO

SSS 143-1 (R 5/87) 8-16-91

FM

For All Transactions Involving Field Work,
Route Material as Follows:

JM Field Engineer Clerical Unit

File F-15-6
Application 51474

Job Roosevelt Elem.

Change Order Number <u>#1</u>	Addendum Number	Deferred Submittal	Other
-------------------------------	-----------------	--------------------	-------

LIST OF MATERIAL RECEIVED:

A. Master Copy
B. Copies
C. Tracing(s) Each <u>4</u> of Sheet(s) Number(s)
D. Print(s) Each of Sheet(s) Number(s)
E.
F.

9-26

LIST OF MATERIAL APPROVED:

LIST OF MATERIAL

- Sent
- Handed

To BFGC

Items

Copies

# of Print(s) Each	of Sheet(s) Number(s)
--------------------	-----------------------

REMAINING REQUIREMENTS:

Copies

# of Print(s) Each	of Sheet(s) Number(s)
--------------------	-----------------------

Addendum Required Change Order(s) Required
 Change Order Required Covering Material Rec'd: _____ Date(s) _____

Remarks:

NOTES FOR CLERICAL USE ONLY:

Please make file copy of: _____ Other: _____

When approved file set is received, extend P&S approval to cover:

Revised P&S Type of Approval: _____
 Additional P&S (Scope Increase: _____)

Checked by	SSS	SFH <input checked="" type="checkbox"/> Not Required <u>BF</u>	ACS <input type="checkbox"/> Not Required
Approved by	<u>Walter Robles</u>		<u>Stanley</u>
Date	<u>9-15-91</u>		<u>8/20/91</u>



CHANGE ORDER

PROJECT: BAKERSFIELD CITY SCHOOL DISTRICT CHANGE ORDER NO: ONE (1)
ROOSEVELT ELEMENTARY MODERNIZATION

OWNER: BAKERSFIELD CITY SCHOOLS DATE: July 3, 1991
1300 Baker Street
Bakersfield, CA 93305

CONTRACTOR: WALLACE AND SMITH CONTRACTORS, INC. ARCHITECT: BFGC ARCHITECTS PLANNERS INC.
3325 Landco Drive P.O. Box 9698
Bakersfield, CA 93308 Bakersfield, CA 93389-9698

ARCHITECT'S PROJECT NO: 88-142
O.S.A. FILE NO.: 15-6
O.S.A. APPLICATION NO.: A-51474
O.L.A. APPLICATION NO.: 77/63321/0009
(77/50609)

CONFORMANCE WITH CONTRACT DOCUMENTS, PROJECT MANUAL, DRAWINGS AND SPECIFICATION

All Change Order work shall be in strict conformance with the Contract Documents, Project Manual, Drawings and Specifications as they pertain to work of a similar nature.

ITEM	DESCRIPTION	DEDUCT	ADD
1.	Provide over excavation of chiller yard including removal of non-compacted soil, import sand, and aggregate base, compact and fine grade.	\$ 0.00	\$ 13,163.00
2.	Provide material and labor to re-route (e) water and sewer lines running through the chiller yard south wall footing.	\$ 0.00	\$ 1,986.00
3.	Extension of Time: No extension of contract completion date is required for this change order.	\$ 0.00	\$ 0.00
SUB-TOTAL DEDUCTIONS		\$ 0.00	
SUB-TOTAL ADDITIONS			\$ 15,149.00
NET CHANGE (ADDITION)			\$ 15,149.00
ORIGINAL CONTRACT SUM			\$ 1,210,275.00
NET CHANGE - ALL PREVIOUS CHANGE ORDERS			\$ 0.00
ADJUSTED CONTRACT SUM			\$ 1,210,275.00
NET CHANGE - CHANGE ORDER NO. ONE (1)			\$ 15,149.00
ADJUSTED CONTRACT SUM THROUGH CHANGE ORDER NO. ONE (1)			\$ 1,225,424.00

COMMENCEMENT DATE	Mar. 18, 1991
ORIGINAL COMPLETION DATE (305 DAYS)	Jan. 17, 1992
TIME EXTENSION - ALL PREVIOUS CHANGE ORDERS	0 Days
TIME EXTENSION - CHANGE ORDER NO. ONE (1)	0 Days
ADJUSTED COMPLETION DATE	Jan. 17, 1992

RECOMMENDED FOR APPROVAL:
BFGC ARCHITECTS PLANNERS INC.

By: DR. GORMAN Date: 7/10/91

APPROVED:
WALLACE & SMITH CONTRACTORS, INC.

By: Doug Hartline Date: 7/16/91

APPROVED:
BAKERSFIELD CITY SCHOOL DISTRICT

By: Helmut Cole Date: 8-2-91

APPROVED:
OFFICE OF THE STATE ARCHITECT

By: _____ Date: _____

