

ADDENDUM, CHANGE ORDER, DRAWING,  
DEFERRED APPROVAL WORKSHEET  
and TRANSMITTAL MEMO

SSS 143-1 (R 5/87) 1-21-92

FM  
For All Transactions Involving Field Work,  
Route Material as Follows:

VS Field Engineer \_\_\_\_\_ Clerical Unit \_\_\_\_\_

File 15-6  
Application 51474

Job

Roosevelt School

Change Order Number # 2 Addendum Number \_\_\_\_\_ Deferred Submittal \_\_\_\_\_ Other \_\_\_\_\_

LIST OF MATERIAL RECEIVED:

A. Master Copy  
B. Copies 4  
C. Tracing(s) Each of Sheet(s) Number(s)  
D. Print(s) Each of Sheet(s) Number(s) 3-2  
E.  
F.

LIST OF MATERIAL APPROVED:

C.O. No. 2

LIST OF MATERIAL

Sent  
 Handed

To B F g C  
Items  
Copies  
# of Print(s) Each of Sheet(s) Number(s)

REMAINING REQUIREMENTS:

Copies  
# of Print(s) Each of Sheet(s) Number(s)  
 Addendum Required  Change Order(s) Required  
 Change Order Required  Covering Material Rec'd: \_\_\_\_\_ Date(s) \_\_\_\_\_

Remarks:

NOTES FOR CLERICAL USE ONLY:

Please make file copy of: \_\_\_\_\_  Other: \_\_\_\_\_  
 When approved file set is received, extend P&S approval to cover:  
 Revised P&S  
 Additional P&S (Scope Increase: \_\_\_\_\_)

Checked by SSS SFH  Not Required  Not Required ACS  Not Required  
Approved by Victor Rodiles  
Date 2-12-92  
APPROVED  
JAN 22 1992  
STATE FIRE MARSHAL  
SOUTHERN REGION  
Type of Approval: \_\_\_\_\_  
1/30/92  
OK



# CHANGE ORDER

RECEIVED  
DEC 30 1991  
M.O.T.

PROJECT: BAKERSFIELD CITY SCHOOL DISTRICT CHANGE ORDER NO: TWO (2)  
ROOSEVELT ELEMENTARY MODERNIZATION

OWNER: BAKERSFIELD CITY SCHOOLS  
1300 Baker Street  
Bakersfield, CA 93305

DATE: December 16, 1991

CONTRACTOR: WALLACE AND SMITH CONTRACTORS, INC. ARCHITECT: BFGC ARCHITECTS PLANNERS INC.  
3325 Landco Drive P.O. Box 9698  
Bakersfield, CA 93308 Bakersfield, CA 93389-9698

ARCHITECT'S PROJECT NO: 88-142  
O.S.A. FILE NO.: 15-6  
O.S.A. APPLICATION NO.: A-51474  
O.L.A. APPLICATION NO.: 77/63321/0009  
(77/50609)

CONFORMANCE WITH CONTRACT DOCUMENTS, PROJECT MANUAL, DRAWINGS AND SPECIFICATION

All Change Order work shall be in strict conformance with the Contract Documents, Project Manual, Drawings and Specifications as they pertain to work of a similar nature.

ITEM	DESCRIPTION	DEDUCT	ADD
1.	Provide isolation valves in the underground chilled water supply and return piping at Buildings 200, 300, 400, 500, and 600.	\$ 0.00	\$ 4,427.00
2.	Provide signal and alarm terminal cabinets at Building 200 and 400 as shown on attached drawing SK-6 (27 Jun 91).	\$ 0.00	\$ 1,109.75
3.	Provide interior plaster system on south wall of Room 121, Library.	\$ 0.00	\$ 1,443.00
4.	Provide beam support in Room 122, Conference, as shown on attached drawing SK-8 (23 Jul 91).	\$ 0.00	\$ 426.00
5.	Provide plywood shear wall on west wall of Room 401, Toilet, and 402, Toilet, to replace diagonal sheathing removed for plumbing, per attached drawing SK-7 (19 Jul 91).	\$ 0.00	\$ 1,495.00
6.	Provide nineteen (19) outside air louvers for unit ventilators in Buildings 200, 300, 400, and 500.	\$ 0.00	\$ 7,500.00

Bakersfield City Schools  
**Roosevelt Elementary Modernization**  
**Change Order No. Two (2), continued**


<u>ITEM</u>	<u>DESCRIPTION</u>	<u>DEDUCT</u>	<u>ADD</u>
7.	Provide acoustical ceiling tile and paint existing ceiling in Room 110, Multi-Purpose Room.	\$ 0.00	\$ 1,811.00
8.	Provide painting of 128 existing doors.	\$ 0.00	\$ 1,254.00
9.	Provide exposed ductwork and revised mechanical equipment platform as shown on attached drawing SK-9 (15 Aug 91) and SK-10 (15 Aug 91).	\$ 0.00	\$ 2,710.00
10.	Provide one (1) Type "J" light fixture at covered walkway.	\$ 0.00	\$ 355.00
11.	Reroute underground chilled water supply and return piping due to unknown existing abandoned concrete foundations .	\$ 0.00	\$ 1,508.00
12.	Provide additional telephone backboard and 2" conduit riser at Building 100.	\$ 0.00	\$ 827.00
13.	Provide specified panic hardware with lever handles instead of thumb piece operation.	\$ 0.00	\$ 1,084.00
14.	Delete floor covering in Rooms 301 and 312, Kindergarten, shown on contract drawings. Provide carpeting and vinyl composition tile in Rooms 301 and 312.	\$ 0.00	\$ 4,988.00
15.	Extension of Time: The Contractor has not requested an extension of contract completion date.	\$ 0.00	\$ 0.00
SUB-TOTAL DEDUCTIONS		\$ 0.00	
SUB-TOTAL ADDITIONS			\$ 30,937.75
NET CHANGE (ADDITION)			\$ 30,937.75

Bakersfield City Schools  
**Roosevelt Elementary Modernization**  
**Change Order No. Two (2), continued**

ITEM	DESCRIPTION	DEDUCT	ADD
	ORIGINAL CONTRACT SUM		\$ 1,210,275.00
	NET CHANGE - ALL PREVIOUS CHANGE ORDERS		\$ 15,149.00
	ADJUSTED CONTRACT SUM		\$ 1,225,424.00
	NET CHANGE - CHANGE ORDER NO. TWO (2)		\$ 30,937.75
	ADJUSTED CONTRACT SUM THROUGH CHANGE ORDER NO. TWO (2)		\$ 1,256,361.75
	COMMENCEMENT DATE		Mar. 18, 1991
	ORIGINAL COMPLETION DATE (305 DAYS)		Jan. 17, 1992
	TIME EXTENSION - ALL PREVIOUS CHANGE ORDERS		0 Days
	TIME EXTENSION - CHANGE ORDER NO. TWO (2)		0 Days
	ADJUSTED COMPLETION DATE		Jan. 17, 1992

RECOMMENDED FOR APPROVAL:  
 BFGC ARCHITECTS PLANNERS INC.

APPROVED:  
 WALLACE & SMITH CONTRACTORS, INC.

By:  Date: 16. DEC. 91

By: Doug Hartline Date: 12/18/91

APPROVED:  
 BAKERSFIELD CITY SCHOOL DISTRICT

APPROVED

Department of General Services  
 Office of the State Architect

FEB 12 1992

Structural Safety Section

Appl. # 51474

Checked By VR/1A

By:  Date: 1-9-92

APPROVED:  
 OFFICE OF THE STATE ARCHITECT

By: \_\_\_\_\_ Date: \_\_\_\_\_


bfgc architects planners inc.

bakersfield  
 p.o. box 8888  
 california 93388-8888  
 31 south real road  
 california 93308  
 808 832 8122

san luis obispo  
 883 pacific street  
 suite "a"  
 san luis obispo  
 california 93401  
 808 848 0433

David R. Corral, AIA, Principal Architect  
 Frank A. Ghazal, AIA, Principal Architect  
 Mark Angelen, AIA, Principal Architect  
 William R. Luedel, AIA, Principal Architect

0-0004 0-1128 0-0001 0-0708



## TERMINAL CABINET MODIFICATION FOR ADDITIONAL TERMINATION SPACE DETAIL

N.T.S.

NOTE: ABOVE DETAIL APPLICABLE AT BOTH EXISTING TERMINAL CABINETS.



TERMINAL CABINET MODIFICATION


ROOSEVELT ELEMENTARY SCHOOL MOD.

BAKERSFIELD CITY SCHOOL DISTRICT  
 2324 VERDE STREET  
 BAKERSFIELD, CA

O.S.A. APPLICATION NO. A-51474  
 O.S.A. FILE NO. F-15-6

JOB NO.  
**88-142**  
 DATE  
 6-27-91

**SK**  
**6**



bfgc architects planners inc.  
 bakersfield  
 p.o. box 9888  
 california 93388-9888  
 31 south real road  
 california 93309  
 808 832 8122

san luis obispo  
 863 pacific street  
 suite "a"  
 san luis obispo  
 california 93401  
 808 548 0433

david r. effner, a.l.a. principal architect  
 frank a. fiscal, a.l.a. principal architect  
 mark w. graham, a.l.a. principal architect  
 william r. humphreys, a.l.a. principal architect

0-884 0-312 0-881 0-878

**SHEAR PANEL DETAILS**

**NOTES**

- PLYWD SHTS SHALL BE 3/4" THICK, APA RATED SHTS, 40/20, EXPOSURE I. W/ 10d @ 6" O.C. @ EDGES & BOUND. & 12" O.C. IN FIELD. 10d NAILS SHALL BE .148" φ x 2 3/8" LONGS MIN.
- PLYWD SHTS (AS SHOWN ABOVE) SHALL BE INSTALLED IN ROOMS 401, 402, 501 & 502 WHERE 1x DIAG. SHTS HAS BEEN REMOVED.
- WHERE DRIVING NAILS CAUSES SPLITTING, LEAD HOLES WITH A DIAMETER OF 60 TO 70 PERCENT OF THE NAIL DIAMETER SHALL BE PROVIDED.

Office of the State Architect  
 Structural Safety Section

51474

PRELIMINARY APPROVAL ONLY  
 A Change Order is Required

By 11/1/92 Date 7-31-91



ROOSEY

KM. 401, 402, 501 & 502 SHIG. CLARIFICATION

**ROOSEVELT ELEMENTARY SCHOOL MOD.**

**BAKERSFIELD CITY SCHOOL DISTRICT**

2324 VERDE STREET  
 BAKERSFIELD, CA

O.S.A. APPLICATION NO. A-51474  
 O.S.A. FILE NO. F-15-6

JOB NO.  
 88-142

DATE  
 7-19-91

SK  
 7


bfgc architects planners inc.

bakersfield  
p.o. box 8888  
california 93308-8888  
31 south road road  
california 93308  
808 832 8122

san luis obispo  
863 pacific street  
suite "e"  
san luis obispo  
california 93401  
808 846 0433

David A. Forest, AIA, Principal Architect  
Mark A. Gosh, AIA, Principal Architect  
Mark A. Gosh, AIA, Principal Architect  
William F. ... AIA, Principal Architect

0-8844 0-1126 0-8881 0-8726



NOTES

1. SEE SH1 51.00 FOR GENERAL NOTES
2. SEE 7/S2.00 FOR ADDITIONAL INFO.

(E) BEAM ELEVATION STRENGTHENING 1/21-0'

Office of the State Architect  
Structural Safety Section

PRELIMINARY APPROVAL ONLY  
A Change Order is Required

By \_\_\_\_\_ Date \_\_\_\_\_



4'x10" BEAM SUPPORT COLUMN  
ROOSEVELT ELEMENTARY SCHOOL MOD.  
BAKERSFIELD CITY SCHOOL DISTRICT  
2324 VERDE STREET  
BAKERSFIELD, CA


O.S.A. APPLICATION NO. A-51474  
O.S.A. FILE NO. F-15-6

JOB NO.  
88-142

DATE  
23 July 91

SK  
8





(B) "6/S2.00 MODIFIED" 1/2" x 1'0"  
 NOTES 1. SEE (A) FOR NOTES.



bfgc architects planners inc.  
 bakersfield  
 p.o. box 9098  
 california 93308-9098  
 31 south road road  
 california 93308  
 805 832 8122  
 san luis obispo  
 863 poofia street  
 suite "u"  
 san luis obispo  
 california 93401  
 805 848 0433  
 david r. cartina, a.l.a. principal architect  
 frank a. gossel, a.l.a. principal architect  
 mark engelen, a.l.a. principal architect  
 william r. hamlet, a.l.a. principal architect  
 Dr. Cartina


Office of the State Architect  
 Structural Safety Section  
 51474  
 PRELIMINARY APPROVAL ONLY  
 A Change Order is Required  
 By VJ/LP Date 9-21-91



BUDG 100 MECHANICAL PLATFORM  
 ROOSEVELT ELEM. MODERNIZATION  
 BAKERSFIELD CITY SCHOOL DISTRICT  
 OSA FILE NO. 15-6 OSA APPLICATION NO. A-51474

JOB NO.  
 88-142  
 DATE  
 15AUG91  
 SP  
 PK





- NOTES:**
1. SEE APPROVED DRAWINGS & SPECS FOR LOCATION & ITEMS NOT SHOWN.
  2. ALL NEW WOOD FRMS SHALL BEAR DIRECTLY ON (E) WOOD SHTG OR FRMG. REMOVE (E) ROOFING & NON-STRUCTURAL ITEMS AS REQ FOR NEW WORK.



bfgc architects planners inc.  
 bakersfield  
 p.o. box 9898  
 california 93380-0898  
 31 south road road  
 california 93308  
 805 832 8122

san luis obispo  
 863 pacific street  
 suite "a"  
 san luis obispo  
 california 93401  
 805 846 0433

David R. Carlin, AIA, principal architect  
 Paul A. Ghazal, AIA, principal architect  
 Mark Kaplan, AIA, principal architect  
 William R. Woodat, AIA, principal architect

D.R. Carlin

City of the State Architect  
 Structural Safety Section

15794

PRELIMINARY APPROVAL ONLY  
 A Change Order is Required

By W.F./J.P. Date 9-21-91



BUDG 100 MECHANICAL PLATFORM  
 ROOSEVELT ELEM. MODERNIZATION  
 BAKERSFIELD CITY SCHOOL DISTRICT

CSA FILE NO. 15-6 OSA APPLICATION NO. A-51474

JOB NO. 88-142	SK 10
DATE 15AUG91	