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March 23, 2005
To:

Concrete contractors
Re:
Chavez School Building Relocation, Concrete and Walkways

Addendum #2
1. Add:

Start of Phase I Construction shall be on or about April 18, 2005. Phase II Construction shall be on or about June 10, 2005. Completion date shall be on or before August 5, 2005 for both phases.

2. Add:

Construction will need to be stopped during the weeks of May 2, 2005 and May 9, 2005 for state school testing.

3. Add:

3” thick slurry slab at interior of footings for both relocatable buildings.

4. Add:

Demolish, remove and dispose of approximately 1500 square feet of 4” thick asphalt around both relocatable buildings.

5. Add:

Demolish, remove and dispose of approximately 100 square feet of 4” thick concrete at southwest area of 36x40 relocatable building.

6. Add:

Grade and level out areas where existing buildings were relocated and the asphalt was removed. Existing soil removed from the north may be stockpiled and used as this fill with existing sod removed from it.

7. Add:

The District will be responsible for landscaping, repairing and re-installing new irrigation systems.

Please date, sign and fax return back to my office this sheet indicating receipt of this Chavez Elementary Addendum #2 at 661-631-4501.  

______
______________________
_______________________

Date

Print Name



Signature

_____________________________________________________________

Company Name

Please direct any questions to me at 661-631-5885 or by Fax at 661-631-4501.

Sincerely: Robert Van Tassel
______________________________

Robert Van Tassel

Supervisor:
School Planning & Construction 

Facilities
Ruben Solis, Director

1501 Feliz Dr.

Bakersfield CA. 93307
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