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August 28, 2003

To:
SCArchitect


1301 “L” Street


Bakersfield, Ca. 93301

Attn:
Steve

Re:
Chavez Relocatable Classrooms


SCA Job #991
DSA#03-104349

In regards to the above-mentioned project, as the project stands now, the following adjustments need to be made in the form of a change order:

1. Remove the 4 proposed relocatable classrooms noted as “Proposed Building K” on your sheet A-1.0.

2. Relocate the 2 proposed relocatable classrooms noted as “Proposed Building L” on your sheet A-1.0 to the north of their presently approved location. These same buildings will be re-installed on the stem wall concrete footing system as well as permanent slab on grade ramps and walkways allowing access to the classrooms

Please note that the District requests that this change order be completed and sent to DSA no later than September 30. We anticipate doing the foundation work as soon as the change order is approved by DSA and during the Christmas break we plan to relocate the buildings on the permanent foundations.

Please direct any questions to myself at 661-631-5885.

Sincerely:

______________________________

Robert Van Tassel

Supervisor:
School Planning &[image: image3.png]


 Construction

vantasselr@bcsd.com

Maintenance and Operations

Mike Taylor, Director

1501 Feliz Dr.

Bakersfield CA. 93307
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