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October 25, 2005
To:

Michael Elliott Construction


15948 Shellie Marie Ave.



Bakersfield, CA  93312

Re:
Chavez Relos – Phase II
Listed below are the deficiencies you requested outlining the District’s reasons for rejecting the ramp handrails:
1. Transitions from vertical to top horizontal rails are poorly constructed.

2. Top rail is not smooth at backside adjacent to classroom.
3. Corners at extensions need to be rounded.
4. Top rail at landing to ramp transition is not level.

5. Ends of rails adjacent to classroom are not smooth.

In past conversations with District staff, you mentioned you will do whatever 

it takes to complete this project to our satisfaction. Since workmanship on these rails is so poor, the only acceptable solution to the District is to replace both handrail assemblies with better quality constructed handrails. An acceptable example of handrail construction would be to match those at Noble School that you constructed for the District in the previous fiscal year.
If you do not replace the handrails as directed, the District will deduct $4,500.00 from your contract, thus terminating our agreement.

Please direct any questions to me at 661-631-5885.
Very truly yours,
______________________________

Robert Van Tassel

Supervisor:
School Planning & Construction

vantasselr@bcsd.com
Maintenance and Operations Department

Mike Taylor, Director
1501 Feliz Drive
Bakersfield, CA  93307
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