Department of General Services Division of the State Architect Office of Regulation Services

Addendum, Change Order, Drawing Deferred Approval Worksheet and Transmittal Memo



File: 15-6 Application: 1/1/93

	ZESAR CHAV	至是 是5				
Change order N	lumber Addendum Number	Deferred Submittal	Other	FW	/	
List of Material	A. Master Copy					
Received:	B. Copies 2					
	C.					
	D.					
List of Material Approved:						
List of Material	To:	Structural Engineer				
Sent				Го:	From:	The Table of the T
Handed	Item			No of Pages:	Phone:	102 202 202 202 403 403 403 403 403 403 403
Faxed					Virginia de la companya de la compa	
None	If Corrections are required, please submit the following:  1) Intact marked up check set  2) This transmittal memo 3) Two corrected copies of submittal 4) Calculations and other back up data 5) Drawings bearing preliminary approval stamps to avoid re-review whenever possible  Remarks:					
	RECEIVED FLEWELLING & MOODY  APR 1 3 2009					
	PROJECT NO					
Notes for Clerical Use Only:	Please make file copy of:  ACKNOWLEDGED other:					
	Extend plans and specs. Approval to cover:					
	Revised plans and specs  Additional: Plans and specs. Scope increase:  Type of Approval:					
Checked by	SSS M. CIORTE	FLS Not F	Required	ACS NO	ot Required	
Approved by	Middled (	is				
Date						

## FIELD CHANGE **DOCUMENT**

DIVISION OF THE STATE ARCHITECT APPROVAL

**APPROVED** DIVISION OF THE STATE ARCHITECT LOS ANGELES BASIN REGIONAL OFFICE AC F/LS APPL. NO.

Distribution to:

OWNER:

Bakersfield City School

District

ARCHITECT:

Flewelling & Moody

Architects

**INSPECTOR** 

OF RECORD:

Keith David

PROJECT:

Cesar E. Chavez Elementary

(2) Relocatable Classroom Bldgs.

Field Change Document No.: 1

DSA Application No: 03-111193

DSA File No: 15-6 Date: March 23, 2009

Architect's Project No.: 2237

The following change(s) are being submitted to DSA for "Preliminary Approval" on this project: Item 1:

Description:

Ramp extension and landing shall be constructed using A.C. Paving in

lieu of concrete. Finish elevations and all other conditions shall remain

per original DSA approved plan. (No cost)

Requested by:

District

Reason: A.C. Paving was faster to build and less expensive.

Respectfully submitted, ARCHITECT-OF-RECORD and

Flewelling & Moody

141 South Lake Ave, 2nd Flr.

Pasadena, CA. 91101

If applicable,

**ENGINEER-OF-RECORD and STAMP** 

Company name N/A

Address

City & State

(Signature)

Printed Name, Matthew Buchanan - C26053

DATE

(Signature)

Printed Name

Date