

State of California Department of General Services
DIVISION OF THE STATE ARCHITET
700 N. Alameda Street, Suite 5-500, Los Angeles, CA 90012
Ph. (213) 897-3995. Fax (213) 897-3159

www.dsa.dgs.ca.gov

Addendum, Change Order, Drawing, Deferred Approval Worksheet and Transmittal Memo

Form No. SS	SS 143-1	File# /5-6	Appl. # 1111 93			
Job	C, CHAVEZ ES - (2) LARGO					
Change Orde		Freliminary Change				
	A. Master Copy	, 0				
List of	B. Copies 2					
Material Received:	C. Tracing(s) each of Sheets(s) Numbers(s)					
	D. Prints(s) each of Sheets(s) Numbers(s)					
	E.					
	F.					
List of Material Approved:	FCD 2					
List of Material	To: Structural Engineer					
Sent		То	From			
Handed	Item					
	Rem	Co.	No. of Pages			
Faxed	Copies	Fax No.	Phone No.			
Remaining Require- ments:	Corrections Required Change Order Required If Corrections are required, please submit the following: 1) Intact marked up check set. 2) This transmittal memo. 3) Two corrected copies of submittal. 4) Calculations and other back-up information. 5) Drawings bearing preliminary approval stamps to avoid re-review whenever possible. Remarks: Remarks: RECEIVED FLEWELLING & MOODY APR 1 4 2010 ROJECT NO.					
Notes for	Please make file copy of: Other:					
Clerical Use	Extend Plans and specs approval to cover:					
Only:	Revised Plans and Specs.					
	Additional: Plans and Specs. Scope increase:		Type of Approval:			
Checked by	Milal Ct FLS Not Requi	red ACS	Not Required			
Approved by	Michael Ct					
Date	4/13/10					

FIELD CHANGE DOCUMENT

DIVISION OF THE STATE ARCHITECT APPROVAL

APPROVED DIVISION OF THE STATE ARCHITECT LOS ANGELES BASIN REGIONAL OFFICE AC______F/LS____SS__M_C APPL. NO. DATE 4/13/10

Distribution to:

OWNER: Bakersfield City School
District

ARCHITECT: Flewelling & Moody

Architects

INSPECTOR

OF RECORD: Keith David

APR 7 1210 APR PRESIDENCE

PROJECT:

Cesar E. Chavez Elementary

(2) Relocatable Classroom Bldgs.

Field Change Document No.: 2 DSA Application No: 03-111193

DSA File No: 15-6 Date: March 29, 2010 Architect's Project No.: 2237

The following change(s) are being submitted to DSA for "Preliminary Approval" on this project: Item 1:

Description:

Area behind buildings will be enclosed by chain link fence and gate rather than providing skirting at HVAC unit per Detail 5/A1.0. Condensate water from HVAC unit will be drained into existing classroom sink drain rather than proposed drywell (Details 1/P1.01 and 2/P1.01 will be replaced by Details 3/P1.02 and 4/P1.02.

Requested by:

District

Reason:

Inspector of Record requested that the above change be documented

and approved by DSA.

Respectfully submitted, ARCHITECT-OF-RECOR	⊅ D ar	₹ NO. C-26053 ₹ 8-3/-20// d STAMP_
Flewelling & Moody 141 South Lake Ave, 2 nd Fli	10	RENEWAL DATE OF CALIFORNIE
Pasadena, CA 91101		

(Stangtura)

Printed Name Matthew Buchanan - C26053

DATE 3/29/16

If applicable,		
ENGINEER-OF-RECORD	and	STAMP

Company name N/A Address City & State

(Signature)
Printed Name_____
Date

C.L. GATE SCALE: 3/8°=1'-0" 3'-4" GATE 3/8"=1'-0" GATE HINGE LEVER - SINGLE LEAF (4|1) W -GALV. PIPE RAIL (SEE SPECS.) TENSION WIRE 刀 i P - 1 1/4" Ø CENTER RAIL (NOMINAL) -9 GA. CHAIN LINK FABRIC TYP. - 3" ø END POST (NOMINAL) GALV. П П S REPAIR OR CONSTRUCTI D.S.A. APPROVED LAB SHALL BE EMPLOYED AND PAID FOR BY THE DISTRICT. CONTRACTOR SHALL BE REQUIRED TO PERFORM ALL NECESSARY EXCAVATION AND RECOMPACTION OF THE FOUNDATION AREA. FOOTING BOTTOMS SHALL BE RECOMPACTED TO A MINIMUM 90% R.D.. PROPERLY REMOVE ALL DEMOLISHED ITEMS LEGAL MANNER. GENERAL CONTRACTOR SHALL INCLUDE ALL LABOR, MATERIAL, EQUIPMENT, AND FOR THE COMPLETE AND PROPER EXECUTION OF THE WORK. CONTRACTOR SHALL BE REQUIRED TO OBTAIN ALL NECESSARY PERMITS AND APPROVALS FOR ALL WORK THAT OCCURS IN ANY PUBLIC RIGHT—OF—WAY AND / OR EASEMENT. FEES FOR REQUIRED PERMITS SHALL BE PAID FOR DIRECTLY BY CONTRACTOR AND SHALL BE REIMBURSED BY THE DISTRICT. THE ADEQUACY AND SAFETY OF ERECTION BRACING, SHORING, TEMPORARY SUPPORTS, ETC., IS THE SOLE RESPONSIBILITY OF THE CONTRACTOR, AND HAS NOT BEEN CONSIDERED BY THE ARCHITECT AND / OR STRUCTURAL ENGINEER. CONTRACTOR SHALL VISIT THE SITE AND VERIFY ALL GRADES ELEVATIONS, DIMENSIONS, AND CONDITIONS OF INSTALLATION PRIOR TO PROVIDING BID. ANY DISCREPANCIES DISCOVERED BY THE CONTRACTOR DURING THE ABOVE INVESTIGATIONS SHALL BE REPORTED IMMEDIATELY TO THE ARCHITECT. THE CONTRACTOR BY MEANS OF OFFERING A BID SHALL THEREBY CERTIFY THAT THE ABOVE STATED REQUIREMENTS HAVE BEEN MET. CONTRACTOR SHALL REMOVE FROM SITE AND DISPOSE OF IN A LEGAL MANNER ALL EXCESS DIRT AND DEBRIS RESULTANT OF THE CONSTRUCTION ACTIVITIES ASSOCIATED WITH THIS PROJECT. PRIOR TO CONSTRUCTION, THE CONTRACTOR SHALL VERIFY THE LOCATION OF ALL EXISTING AND PROPOSED CONSTRUCTION, PIPING, CONDUITS, CLEAN—OUTS, PULL BOXES, ETC. ANY DISCREPANCIES SHALL BE BROUGHT TO THE ATTENTION OF THE DISTRICT AND ARCHITECT PRIOR TO COMMENCING WORK. 刀 VICINITY MAP REPLACE EXISTING WALKS, UTILITY LINES, LANDSCAPING, ETC. THAT ARE DAMAGED ION. PROTECT ALL EXISTING CONSTRUCTION DESIGNATED TO REMAIN.) THE APPROVED DRAWINGS AND SPECIFICATIONS SHALL BE MADE BY AN ADDENDA OR A CHANGE ROVED BY THE DIVISION OF THE STATE ARCHITECT AS REQUIRED BY SECTION 4-338, PART 1, CR. SHALL CONFORM TO THE "APPLICABLE CODES" AS LISTED HEREON. CESAR CHAVEZ AND ARCHITECT IN WRITING UPON COMPLETION OF SITE PREPARATION 刀 GENERAL NOTES 9 ယ SCH00L SIGNATURE / OR SPECIFICATIONS AND / OR CALCULATIONS FOR THE ITEMS DESIGNATED WITH A HAVE BEEN PREPARED BY OTHER DESIGN PROFESSIONALS OR CONSULTANTS WHO OR AUTHORIZED TO PREPARE SUCH DRAWINGS IN THIS STATE. THESE DOCUMENTS LE 24, CALIFORNIA CODE OF REGULATIONS AND THE PROJECT SPECIFICATIONS APPLICABLE 9 STEVE BURKE 141 SOUTH LAKE AVENUE PASADENA, CA 91101 (626) 449-6787 (626) 449-6477 FAX CONTACT: STEVE BURKE E CODE, PART 1, TITLE 24 C.C.R. PART 2, TITLE 24 C.C.R.; IS 1-3 & 2001 CALIFORNIA AMENDMENTS) I, PART 3, TITLE 24 C.C.R.; **MECHANICAL** PART 4, TITLE 24 C.C.R.; 01 CALIFORNIA AMENDMENTS) PART 5, TITLE 24 C.C.R.; CALIFORNIA AMENDMENTS) TITLE 24 C.C.R.; UCTION CODE, PART 7, TITLE 3, TITLE 24 C.C.R.; ARE ACCEPTABLE FOR INCORPORATION INTO THE AM THE INDIVIDUAL DESIGNATED TO BE IN GENERAL BEEN DELEGATED RESPONSIBILITY FOR THIS PORTION OF PLANS RNIA AMENDED) DEVICES") OVERING SYSTEMS PART 12, TITLE 24 C.C.K. A AMENDMENTS) MARSHALL REGULATIONS. AMENDMENTS) PART 12, TITLE 24 C.C.R.).R.; DE, PART 7, TITLE C.C.R.; AND CODES ENGINEER **SPECIFICATIONS** 2000 EDITION 2000 EDITION EDITION EDITION EDITION EDITION JMPE ELECTRICAL ENGINEERING SOON MING AVENUE, SUITE 2 BAKERSFIELD, CA 93309 (661) 831-7851 (661) 831-7813 FAX CONTACT: JOHN MALONEY ELECTRICAL COMPLETE INSTALLATION. FENCE <u>4"</u> <u>TYP.</u> 3'-6" (TYP.) ENGINEER NEW FITTINGS AND INDEX E 12" DIA. CONC. FOOTING 1. CONCRETE FOOTING AT 2 POSTS (TYP.) *****& BUL OF THE STATE AND Alalo R A0:0 All dimensions must be checked at the job by the contractor who occepts full responsibility for their occuracy under the contract. These plans & the specifications in connection therewith have been prepared for a specific site. Any and all responsibility for their use in whole or in part on any other site is hereby disclaimed by Flowelling & Moody. (2) 24'x40' MODULAR BUILDINGS AT CESAR E CHAVEZ ES. 4201 MESA WARIN DRIVE BAKERSFIELD, CA 93306 ELLING&MO FCD NO. 2 A0.0



