



**09s-CONSTRUCTION AGREEMENT
[Small Projects]**

THIS AGREEMENT is between the BAKERSFIELD CITY SCHOOL DISTRICT (“OWNER”) and GLOBAL MODULAR, INC. (“CONTRACTOR”). OWNER and CONTRACTOR agree as follows:

1. Project. CONTRACTOR shall perform everything required to be performed and shall provide and furnish all labor, materials, tools, equipment, and all utility and transportation services required for the construction of BESSIE OWENS JR. HIGH MODERNIZATION - PHASE III, MODULAR BUILDING L AND RELATED SITE IMPROVEMENTS - (19123.03-46) BP-08 MODULAR BUILDING L (“Project”).

All work to be performed and materials to be furnished shall be in conformity with the complete Agreement which includes the following Contract Documents, all of which are incorporated by reference: Notice to Contractors Calling for Bids, Instructions to Bidders, Bid Form, Designation of Subcontractors, Workers' Compensation Certificate, Performance Bond, Non-collusion Affidavit, Insurance Certificates, Guarantees, any Payment Bond, Change Orders, Shop Drawing Transmittals, Contractor's Certificate Regarding Non-Asbestos and/or Lead Containing Materials, if any, Davis-Bacon Compliance Certification, if any, Fingerprinting Certification, Labor Compliance Program documents, if any, Special Conditions and/or Special Requirements, Plans, Drawings, and/or Specifications, this Agreement, and any modifications, addenda, and amendments of or to any of these documents. The Contract Documents are complementary, and what is called for by any one shall be as binding as if called for by all.

2. Time for Performance. CONTRACTOR shall commence work on the Project on the date stated in the OWNER's Notice to Proceed and shall complete the Project within [in accordance with the bid schedule included herein]___ calendar days after that. Time is of the essence in this Agreement.

3. Contract Price. Subject to the terms and conditions of this Agreement, OWNER shall pay to CONTRACTOR for all work to be performed under this Agreement the total sum of \$952,000.00.

4. Payments.

A. Duration of Contract: .

(1) Less than 60 Days: CONTRACTOR shall be paid an amount equivalent to 95 percent of the contract price upon acceptance of the Project by the Governing Board or other governing body of OWNER. CONTRACTOR shall be paid the remaining five (5) percent of the

Contract Price within 35 days following the recording of a Notice of Completion.

(2) 60 Days or Greater: CONTRACTOR shall be paid a sum equal to 95 percent of the value of all work performed and of materials delivered and used, less the aggregate of previous payments. OWNER may also deduct from such payments any amounts deemed due from CONTRACTOR. These monthly payments shall be made only on the basis of estimates which shall be prepared by CONTRACTOR on a form approved by OWNER and filed before the fifth day of the month during which payment is to be made. Before consideration of a request for payment, a certificate in writing shall be obtained from the Architect stating that the work for which the payment is demanded has been performed in accordance with the terms of the Contract Documents and that the amount stated in the certificate is due under the terms of the Contract Documents. The certificate of the Architect shall not be conclusive upon OWNER, but advisory only. Work completed as estimated shall be an estimate only and no inaccuracy or error in said estimate shall operate to release CONTRACTOR or Surety from any damages arising from such work or from enforcing each and every provision of this Agreement, and OWNER shall have the right to subsequently correct any error made in any estimate for payment. CONTRACTOR shall be paid the remaining five (5) percent of the Contract Price within 35 days following the recording of a Notice of Completion.

B. From the payments specified in Paragraph A, OWNER may make any deductions authorized or required by law or this Agreement including, by way of example only, the following:

- (1) Liquidated and other damages described in Paragraph 11;
- (2) Defective work not remedied.
- (3) Failure of CONTRACTOR to make proper payments to its subcontractor(s) or material suppliers for materials or labor.
- (4) Damage to another contractor.
- (5) Other damages sustained by OWNER.

5. Submission of Bonds and Certificates. The CONTRACTOR shall not commence any work on the Project until it has submitted to OWNER all certificates and bonds required by this Agreement. All bonds and certificates shall be submitted to OWNER within ten days following award of this contract.

6. Insurance. CONTRACTOR shall take out and maintain at its own cost and expense during the term of this Agreement the following insurance:

A. Workers compensation insurance for all of CONTRACTOR's employees in amounts not less than that required by law. Pursuant to Labor Code Sections 3700 and 1860, et seq., CONTRACTOR shall submit to OWNER an acceptable Workers Compensation Certificate.

B. CONTRACTOR shall obtain and maintain in effect at its own cost and expense during the term of this Agreement public liability and property damage insurance with per occurrence limits of not less than One Million Dollars (\$1,000,000.00) for death or personal injury and One Million Dollars (\$1,000,000.00) for property damage. The policy(ies) shall contain an endorsement naming OWNER as an additional insured insofar as this Agreement is concerned, and provide that notice shall be given to OWNER at least 30 days prior to cancellation or material change in the form of such policy(ies). CONTRACTOR shall furnish OWNER with certificates for insurance containing the endorsements required under this section, and OWNER shall have the right to inspect the original policy(ies) of such insurance upon request.

C. All insurance companies must meet the following criteria:

(1) U.S. Treasury listed

(2) California admitted, as confirmed by the California Department of Insurance or listed in the California Department of Insurance's List of Eligible Surplus Line Insurers ("LESLI List")

(3) A minimum rating of "A- VIII," as rated by the current edition of Best's Key Rating Guide, published by A.M. Best Company, Oldwick, New Jersey, 08858.

7. Performance/Payment Bonds. The CONTRACTOR shall furnish a Performance Bond in an amount equal to 100 percent of the Contract Price. If the Contract Price specified in Paragraph 3 is more than \$25,000, the CONTRACTOR shall also furnish a Payment Bond in an amount equal to 100 percent of the Contract Price. Any bond submitted must be issued by a California admitted corporate surety which is U.S. Treasury listed and whose U.S. Treasury listing indicates a bonding capacity in excess of the project cost. If a California admitted surety insurer issuing a bond does not meet these requirements, the insurer will be considered sufficient if each of the following conditions is satisfied:

A. The following documents are submitted with the bond:

(1) The original, or a certified copy, of the unrevoked appointment, power of attorney, bylaws, or other instrument entitling or authorizing the person who executed the bond to do so.

(2) A certified copy of the certificate of authority of the insurer issued by the Insurance Commissioner.

(3) A certificate from the county clerk of the county in which the OWNER is located that the certificate of authority of the insurer has not been surrendered, revoked, canceled, annulled, or suspended, or in the event that it has, that renewed authority has been granted.

B. If it appears that the bond was duly executed, that the insurer is authorized to transact surety insurance in the state, and that its assets exceed its liabilities in an amount equal to or in excess of the amount of the bond subject to Insurance Code Section 12090.

8. Changes and Extra Work. CONTRACTOR and OWNER agree that changes in this Agreement or in the work to be done under this Agreement shall become effective only when written in the form of a Supplemental Contract or Change Order and approved and signed by OWNER and CONTRACTOR. Should OWNER direct or request additional project work not otherwise included within Paragraph 1 of this Contract, the cost of the additional work shall be added to the Contract Price and paid by OWNER pursuant to Paragraph 4 of Agreement. The term "cost" as used in this paragraph means the actual cost to CONTRACTOR of the labor, materials, or subcontracts required for the additional work increased by no more than 10 percent for CONTRACTOR overhead (including any increased bond costs).

9. Indemnification. CONTRACTOR shall indemnify and hold harmless OWNER, its governing board, officers, agents, and employees from every claim or demand made, and every liability, loss, damage, or expense, of any nature whatsoever, which may be incurred by reason of:

A. Any injury to or death of any person(s) or damage to, loss or theft of any property sustained by CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or by independent contract, upon or in connection with the work called for in this Agreement, except for liability resulting from the sole active negligence, or willful misconduct of OWNER.

B. Any injury to or death of any person(s) or damage, loss or theft of any property caused by any act, neglect, default or omission of CONTRACTOR, or any person, firm, or corporation employed by CONTRACTOR, either directly or by independent contract, arising out of, or in any way connected with the work covered by this Agreement, whether said injury or damage occurs either on or off OWNER's property, if the liability arose due to the negligence or willful

misconduct of anyone employed by CONTRACTOR, either directly or by independent contract.

At CONTRACTOR's own expense, cost, and risk, CONTRACTOR shall defend at the OWNER's request any and all actions, suits, or other proceedings that may be brought or instituted against OWNER, its governing board, officers, agents, or employees, on any such claim or liability, and shall pay or satisfy any judgment that may be rendered against OWNER, its governing board, officers, agents, or employees in any action, suit, or other proceeding as a result thereof.

10. Termination of Contract. Should CONTRACTOR commit any of the acts specified in this paragraph, by giving seven day's written notice to CONTRACTOR, OWNER may, without prejudice to any other rights or remedies afforded OWNER by law or by this Agreement, terminate the services of CONTRACTOR under this Agreement; take possession of the Project and the premises on which it is located; take possession of all materials, tools, and appliances located on the premises; and complete the Project by whatever method OWNER may deem expedient. CONTRACTOR shall be deemed to have committed an act specified in this paragraph if CONTRACTOR:

- A. Is adjudged a bankrupt;
- B. Makes a general assignment for the benefit of creditors;
- C. Refuses or fails to supply enough properly skilled workers or proper materials to complete the Project in the time specified in this Agreement;
- D. Fails to make prompt payment to subcontractors, workers, or material suppliers for labor performed on or materials furnished to the Project;
- E. Persistently disregards any laws or ordinances relating to the Project or its completion; or
- F. Otherwise commits a substantial violation of any provision of this Agreement.

11. Liquidated Damages.

A. Pursuant to Government Code Section 53069.85, for each calendar day completion is delayed beyond the time allowed in this Agreement, CONTRACTOR shall forfeit and pay to OWNER the sum of \$1,000.00 per calendar day which shall be deducted from any payments due to or to become due to CONTRACTOR. In addition to any liquidated damages which may be assessed, if CONTRACTOR fails to complete the Project within the time period provided in the Contract Documents, and if as a result OWNER finds it necessary

to incur any costs and expenses (for example, relating to the acquisition and use of facilities pending completion of the Project), CONTRACTOR shall pay all those costs and expenses incurred by OWNER. These costs and expenses may include but are not limited to such items as rental payments, inspection fees, and additional architectural fees related to acquisition of facilities. These costs and expenses may be retained by OWNER from any payments otherwise due to CONTRACTOR.

B. Liquidated damages shall not be imposed because of any delays in completion of the project work due to (1) unforeseeable causes beyond the control and without the fault or negligence of CONTRACTOR and (2) performing any extra work pursuant to Paragraph 8 of this Agreement.

12. Clean-up. On completion of the Project, CONTRACTOR shall remove all debris and surplus materials from the project site.

13. Notices. Any and all notices or other matters required or permitted by this Agreement or by law to be served on, given to, or delivered to either OWNER or the CONTRACTOR by the other party to this Agreement shall be in writing and shall be deemed duly served, given, or delivered when personally delivered to the party to whom it is addressed or to a supervisory employee of that party, or in lieu of personal service, when deposited in the United States Mail, first class postage paid, addressed 1501 Feliz Drive, Bakersfield, California, or to the CONTRACTOR at 1120 Commerce, Atwater, California. Either party may change the party's address for these purposes by giving written notice of the change to the other party in the manner provided in this paragraph.

14. Assignment. This Agreement is for the personal services of CONTRACTOR in performing the work described in Section 1 of this Agreement and CONTRACTOR may not assign this Agreement, CONTRACTOR's right to monies becoming due under this Agreement, or CONTRACTOR's duties under this Agreement to any other person or entity without written consent of the OWNER.

15. Guarantee. CONTRACTOR guarantees all project work for a period of one year after the acceptance of the work by OWNER, and shall repair or replace any or all work, together with any other work which may be displaced in so doing, that may prove defective in workmanship and/or materials.

16. Wage Rates. Pursuant to the provisions of Article 2, commencing with Section 1770 of the Labor Code, OWNER has ascertained the general prevailing rate of per diem wages in the locality in which this public work is to be performed for each craft, classification, or type of worker needed to execute this Agreement. The general rates of per diem wages are available at OWNER's office. In the event that the listed or posted rates are in error, CONTRACTOR is responsible to pay those rates determined by the

Director of Industrial Relations to be applicable, and OWNER shall not be responsible for any damages arising from the error.

It is the responsibility of CONTRACTOR to comply with the provisions of Labor Code Section 1776 dealing with the maintenance and inspection of employee payroll records.

The project is subject to prevailing wage monitoring and enforcement by the Department of Industrial Relations (DIR). The successful bidder and all subcontractors will be subject to the requirements of Subchapter 4.5 of Chapter 8 of Title 8 of the California Code of Regulations. The successful bidder and all subcontractors will be required to furnish electronic certified payroll records to the DIR on the frequency specified in the Notice Calling for Bids using the DIR's eCPR system at <https://apps.dir.ca.gov/ecpr/DAS/AltLogin>. Failure to timely submit certified payroll records may result in debarment from public works projects by the Labor Commissioner for a period of one to three years. CONTRACTOR shall comply with all requirements of the Labor Code and attendant regulations pertaining to prevailing wage monitoring and compliance as indicated in the Contract Documents, and/or as required by the DIR, including, but not limited to, posting job site notices prescribed by Title 8 CCR § 16451(d). CONTRACTOR shall permit OWNER, the DIR or their designee to interview CONTRACTOR's employees concerning compliance with prevailing wage, apprenticeship, and related matters, whether or not during work hours, and shall require each subcontractor to provide OWNER, the DIR or their designee with such access to its employees.

17. Apprentices. If applicable, CONTRACTOR shall comply with the requirements of Labor Code Section 1777.5 dealing with the employment of apprentices.

18. Hours. Pursuant to the provisions of Article 3, commencing at Section 1810 of the Labor Code, CONTRACTOR shall pay the required rate of overtime for all hours worked in excess of eight hours per day and 40 hours per week.

19. Laws and Regulations. CONTRACTOR shall give all notices and comply with all laws, ordinances, rules, and regulations relating to the work required by this Contract.

20. Permits/Licenses. All necessary permits and licenses shall be secured and paid for by CONTRACTOR.

21. Utilities. Unless otherwise agreed by the parties in writing, all utilities including but not limited to electricity, water, gas, and telephone used on the Project shall be furnished and paid for by CONTRACTOR.

22. Provisions Required by Law Deemed Inserted. Each and every provision of law and clause required by law to be inserted in this Agreement shall be deemed to be inserted and this Agreement shall be read and enforced as though it were included. If through mistake or otherwise, any provision is not inserted or is not correctly inserted,

upon application of either party the Agreement shall be amended to make the insertion or correction. All references to statutes and regulations shall include all amendments, replacements, and enactments on the subject which are in effect as of the date of this Agreement, and any later changes which do not materially and substantially alter the positions of the parties.

23. Contractor's License and DIR Registration. In order to perform the work required by this Agreement, CONTRACTOR must possess a valid, active license in the classification specified in the Notice to Contractors Calling for Bids issued by the State of California, which shall remain valid and active throughout the Project. In addition, Contractor must be registered with DIR as a public works contractor. Contractor registration is accomplished through the portal <http://www.dir.ca.gov//dlse/dlsePublicWorks.html>.

24. Trenching or Other Excavations. If the Project involves digging trenches or other excavations that extend deeper than four feet, the following provisions shall be a part of this Contract:

A. CONTRACTOR shall promptly, and before the following conditions are disturbed, provide written notice to OWNER if CONTRACTOR finds any of the following conditions:

(1) Material that CONTRACTOR believes may be a hazardous waste, as defined in Section 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, or Class III disposal site in accordance with the provisions of existing law.

(2) Subsurface or latent physical conditions at the site which are different from those indicated or expected.

(3) Unknown physical conditions at the site of any unusual nature or which are materially different from those ordinarily encountered and generally recognized as inherent in work which CONTRACTOR generally performs.

B. In the event that CONTRACTOR notifies OWNER that CONTRACTOR has found any of the conditions specified in subparagraphs (a), (b) or (c) above, OWNER shall promptly investigate the condition(s). If OWNER finds that the conditions are materially different or that a hazardous waste is present at the site which will affect CONTRACTOR's cost of, or the time required for, performance of the Agreement, OWNER shall issue a change order in accordance with the procedures set forth in this Agreement.

C. In the event that a dispute arises between OWNER and CONTRACTOR regarding any of the matters specified in Paragraph (2) above, CONTRACTOR

shall proceed with all work to be performed under the Agreement and CONTRACTOR shall not be excused from completing the Project as provided in the Agreement. In performing the work pursuant to this Paragraph, CONTRACTOR retains all rights provided by law which pertain to the resolution of disputes and protests between the contracting parties.

25. Claims.

A. Public works claims of \$375,000 or less between CONTRACTOR and OWNER are subject to the provisions of Article 1.5 (commencing with Section 20104) of Chapter 1 of Part 2 of the Public Contract Code. For purposes of this Paragraph and Article 1.5, "public work" means "public works contract" as defined in Public Contract Code section 1101; "claims" means a separate demand by CONTRACTOR for a time extension or payment of money or damages arising from work done by or on behalf of CONTRACTOR pursuant to the Agreement, and payment of which is not otherwise expressly provided for or the claimant is not otherwise entitled to, or the amount of the payment which is disputed by OWNER.

B. Each claim must be submitted in writing five days after the damage was sustained or after the event or action giving rise to the claim and shall include all documents necessary to substantiate the claim. OWNER shall respond in writing within 45 days of receipt of the claim if the claim is less than or equal to \$50,000 ("\$50,000 claim") or within 60 days if the claim is over \$50,000 but less than or equal to \$375,000 ("\$50,000-\$375,000 claim"). In either case, OWNER may request in writing within 30 days of receipt of the claim any additional documentation supporting the claim or relating to any defenses to the claim which OWNER may have against CONTRACTOR. Any additional information shall be requested and provided upon mutual agreement of OWNER and CONTRACTOR.

C. OWNER's written response to the claim shall be submitted to CONTRACTOR within 15 days after receipt of the further documentation for \$50,000 claims or within 30 days after receipt of the further documentation for \$50,000-\$375,000 claims or within a period of time no greater than that taken by CONTRACTOR in producing the additional information, whichever is greater.

D. Within 15 days of receipt of OWNER's response, if CONTRACTOR disputes OWNER's written response, or within 15 days of OWNER's failure to respond within the time prescribed, CONTRACTOR shall provide written notification to OWNER demanding an informal conference to meet and confer ("Conference") to be scheduled by OWNER within 30 days. Following the Conference, if any claim or portion remains in dispute, CONTRACTOR may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the

Government Code. For purposes of those provisions, the period of time within which a claim must be filed is tolled from the time CONTRACTOR submits the written claim pursuant to this section until the time that claim is denied as a result of the conference process, including any period of time utilized by the meet and confer process.

E. Pursuant to Public Contract Code Section 20104.2(f), this paragraph does not apply to tort claims and does not change the period for filing tort claims or actions specified by Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code.

F. If a civil action is filed, within 60 days but no earlier than 30 days following the filing of responsive pleadings, the court shall submit the matter to nonbinding mediation unless waived by mutual stipulation of both parties. The mediation process shall provide that the parties select a disinterested third person mediator within 15 days; that mediation shall be commenced within 30 days of the submittal, and shall be concluded within 15 days of the commencement of the mediation unless time is extended upon a good cause showing to the court or by stipulation of the parties. If the parties fail to select a mediator within the 15-day period, any party may petition the court to appoint a mediator.

G. If the matter remains in dispute, the case shall be submitted to judicial arbitration as set forth in Public Contract Code Section 20104.4 (b)(1) through (b)(3).

H. In the event of a claim for an amount in excess of \$375,000, the parties shall follow the procedures applicable to claims over \$50,000 and less than or equal to \$375,000, and:

(1) All such actions as are required by these procedures are to be completed prior to any resort to judicial action.

(2) In the event of disputes not resolved by the parties, the parties agree to appoint a mediator mutually acceptable to both parties to resolve all disputes.

(3) In the event the parties are unable to agree on a mediator, the mediator is to be selected by application to the Superior Court of the county in which OWNER is located for selection of the mediator from a list of names provided by the parties, each party submitting no more than three names.

(4) The selected mediator shall set a mediation as soon as possible. In the event the dispute is not resolved by mediation, the parties may then resort to the judicial process.

I. In the event a dispute arises between the parties during the course of the Project, the parties shall attempt to resolve the dispute using the procedures set forth in this section. Pending resolution of the dispute, CONTRACTOR shall diligently continue to work on the Project to completion. CONTRACTOR agrees it will neither rescind the Agreement nor stop progress of the work, and CONTRACTOR's sole remedy shall be the procedures set forth in this section.

26. Fingerprinting Workers.

A. CONTRACTOR shall comply with the applicable requirements of Education Code Sections 45125.1 and 45125.2 with respect to fingerprinting CONTRACTOR's employees. CONTRACTOR shall also ensure that each of its subcontractors on the Project complies with the applicable requirements of Sections 45125.1 and 45125.2. To this end, the CONTRACTOR and its subcontractors must provide for the completion of the certification form included in the Contract Documents prior to commencing work on the Project.

B. Should CONTRACTOR or any subcontractor feel its employees will have limited or less contact with OWNER pupils, application shall be made to the OWNER for a determination on that question. The determination by OWNER shall be final.

C. Use of Education Code Section 45122.2(a)(1), (2) or (3) for compliance with these fingerprinting requirements is subject to prior OWNER approval. The determination by OWNER on application of any of these sections shall be final.

D. In no event shall any employee of CONTRACTOR or its subcontractors come into contact with OWNER's pupils before the certification is completed and approved by OWNER.

27. Entire Agreement. The Agreement, including the Contract Documents incorporated by reference, constitutes the final, complete, and exclusive statement of the terms of the agreement between the parties pertaining to the public works construction project which is the subject of the Agreement, and supersedes all prior and contemporaneous understandings or agreements of the parties. No party has been induced to enter into this Agreement by, nor is any party relying on, any representation or warranty outside those expressly set forth in this Agreement.

Executed at Bakesfield, Kern County, California.

DATED: 11/14/23

OWNER

*By: Sherry Glad

Title: Assistant Superintendent, Business Services

Address: 1300 Baker St.
Bakersfield, CA, 93305

DATED: 11/28/23

CONTRACTOR

By: Adrian DeBard
Title: President
Address: 1120 Commerce Ave, #25
Atwater, CA 95301

Contractor's License No.

837357 Exp. 11/30/24

Contractor's DIR Registration No. 1000003715

***Important Notice:** California law provides that "A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, as defined in this chapter, unless currently registered and qualified to perform public work pursuant to Labor Code Section 1725.5." Please go to <http://www.dir.ca.gov/Public-Works/PublicWorks.html> for more information and to register. This project is subject to monitoring by the Department of Industrial Relations.

CALIFORNIA ACKNOWLEDGMENT

CIVIL CODE § 1189

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.


State of California

County of Merced }

On Nov. 28, 2023 before me, Lena Deleon, Notary Public
Date Here Insert Name and Title of the Officer

personally appeared Adam De Bard
Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.



I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature [Signature]
Signature of Notary Public

Place Notary Seal and/or Stamp Above

OPTIONAL

Completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: _____

Document Date: _____ Number of Pages: _____

Signer(s) Other Than Named Above: _____

Capacity(ies) Claimed by Signer(s)

Signer's Name: _____

Corporate Officer – Title(s): _____

Partner – Limited General

Individual Attorney in Fact

Trustee Guardian or Conservator

Other: _____

Signer is Representing: _____

Signer's Name: _____

Corporate Officer – Title(s): _____

Partner – Limited General

Individual Attorney in Fact

Trustee Guardian or Conservator

Other: _____

Signer is Representing: _____

12-PAYMENT BOND

Bond #CIC1939048

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the BAKERSFIELD CITY SCHOOL DISTRICT, (referred to as "Owner"), has awarded to Global Modular Inc. (referred to as the "Contractor/ Principal") a contract for the work described as follows: Bessie Owens Jr. High Modernization - Phase III BUILDING L (#19123.03-46), Bid Package # 8, Modular Building L.

WHEREAS, Contractor/Principal is required by Division 4, Part 6, Title 3, Chapter 5 (commencing at Section 9550) of the California Civil Code to furnish a bond in connection with the contract;

NOW, THEREFORE, we, the Contractor/Principal and Capitol Indemnity Corporation as Surety, are held firmly bound unto Owner in the penal sum of Nine Hundred Fifty* Dollars (\$ 952,000.00), lawful money of the United States of America for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

*Two Thousand & 00/100 Dollars

THE CONDITION OF THIS OBLIGATION IS SUCH that if the Contractor/Principal, his/her or its heirs, executors, administrators, successors, or assigns, or a subcontractor, shall fail to pay any person or persons named in Civil Code Section 9100 or fail to pay for any materials or other supplies used in, upon, for, or about the performance of the work contracted to be done, or for any work or labor thereon of any kind, or for amounts due under the Unemployment Insurance Code with respect to work or labor thereon of any kind, or shall fail to deduct, withhold, and pay over to the Employment Development Department any amounts required to be deducted, withheld, and paid over by Section 13020 of the Unemployment Insurance Code with respect to work and labor thereon of any kind, then said Surety will pay for the same, in or to an amount not exceeding the amount set forth above, and in case suit is brought upon this bond Surety will also pay such reasonable attorney's fees as shall be fixed by the court, awarded and taxed as provided in Division 4, Part 6, Title 3, Chapter 5 (commencing at Section 9550) of the California Civil Code.

This bond shall inure to the benefit of any of the persons named in Section 9100 of the California Civil Code so as to give a right of action to such person or their assigns in any suit brought upon this bond.

It is further stipulated and agreed that the Surety of this bond shall not be exonerated or released from the obligation of the bond by any change, extension of time for performance, addition, alteration, or modification in, to, or of any contract, plans, specifications, or agreement pertaining or relating to any scheme or work of improvement described above or pertaining or relating to the furnishing of labor, materials, or equipment therefor, nor by any change or modification of any terms of payment or extension of the time for any payment pertaining or relating to any scheme or work of improvement described above, nor by any rescission or attempted rescission of the contract, agreement, or bond, nor by any conditions precedent or subsequent in the bond attempting to limit the right of recovery of claimants otherwise entitled to recover under

any such contract or agreement or under the bond, nor by any fraud practiced by any person other than the claimant seeking to recover on the bond, and that this bond be construed most strongly against the Surety and in favor of all persons for whose benefit such bond is given, and under no circumstances shall Surety be released from liability to those for whose benefit such bond has been given, by reason of any breach of contract between the Owner and original contractor or on the part of any obligee named in such bond, but the sole conditions of recovery shall be that claimant is a person described in Section 8400 and 8402 of the California Civil Code and has not been paid the full amount of his/her or its claim and that Surety does hereby waive notice of any such change, extension of time, addition, alteration, or modification.

Any claims under this bond may be addressed to:

Name & address of Surety Capitol Indemnity Corporation
1600 Aspen Commons Suite 300
Middleton, WI 53562
860-494-4930

Name & address of agent or representative in California, if different than above same as above

Telephone # of Surety, or agent or representative in California same as above

IN WITNESS WHEREOF, we have hereto set our hands and seals on this 30th day of November, 2023.

[SEAL]

Contractor/Principal Global Modular, Inc.
By: *Adam De Bard*
Signature

Adam De Bard
Print Name Above

President
Print Title Above
Capitol Indemnity Corporation

Surety:
By: *[Signature]*
Signature

John Rosenberg
Print Name Above

Attorney-in-Fact

Print Title Above

[SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY]

CAPITOL INDEMNITY CORPORATION
POWER OF ATTORNEY

CIC1939048

Bond Number

KNOW ALL MEN BY THESE PRESENTS, That the CAPITOL INDEMNITY CORPORATION, a corporation of the State of Wisconsin, having its principal offices in the City of Middleton, Wisconsin, does make, constitute and appoint

PATRICIA A. MARINUCCI; RICHARD A. BREDOW; JOHN ROSENBERG; KYLE W. KOZIOL;
AUSTIN TRIMBUR; RYAN O'NEILL; KARLI NOLAN

its true and lawful Attorney(s)-in-fact, to make, execute, seal and deliver for and on its behalf, as surety, and as its act and deed, any and all bonds, undertakings and contracts of suretyship, provided that no bond or undertaking or contract of suretyship executed under this authority shall exceed in amount the sum of

ALL WRITTEN INSTRUMENTS IN AN AMOUNT NOT TO EXCEED: \$20,000,000.00

This Power of Attorney is granted and is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors of CAPITOL INDEMNITY CORPORATION at a meeting duly called and held on the 15th day of May, 2002.

RESOLVED, that the President, Executive Vice President, Vice President, Secretary or Treasurer, acting individually or otherwise, be and they hereby are granted the power and authorization to appoint by a Power of Attorney for the purposes only of executing and attesting bonds and undertakings, and other writings obligatory in the nature thereof, one or more resident vice-presidents, assistant secretaries and attorney(s)-in-fact, each appointee to have the powers and duties usual to such offices to the business of this company; the signature of such officers and seal of the Company may be affixed to any such power of attorney or to any certificate relating thereto by facsimile, and any such power of attorney or certificate bearing such facsimile signatures or facsimile seal shall be valid and binding upon the Company, and any such power so executed and certified by facsimile signatures and facsimile seal shall be valid and binding upon the Company in the future with respect to any bond or undertaking or other writing obligatory in the nature thereof to which it is attached. Any such appointment may be revoked, for cause, or without cause, by any time.

In connection with obligations in favor of the Florida Department of Transportation only, it is agreed that the power and authority hereby given to the Attorney-in-Fact includes any and all consents for the release of retained percentages and/or final estimates on engineering and construction contracts required by the State of Florida Department of Transportation. It is fully understood that consenting to the State of Florida Department of Transportation making payment of the final estimate to the Contractor and/or its assignee, shall not relieve this surety company of any of its obligations under its bond.

In connection with obligations in favor of the Kentucky Department of Highways only, it is agreed that the power and authority hereby given to the Attorney-in-Fact cannot be modified or revoked unless prior written personal notice of such intent has been given to the Commissioner - Department of Highways of the Commonwealth of Kentucky at least thirty (30) days prior to the modification or revocation.

IN WITNESS WHEREOF, the CAPITOL INDEMNITY CORPORATION has caused these presents to be signed by its officer undersigned and its corporate seal to be hereto affixed duly attested, this 1st day of January, 2020.

Attest:

Ryan J. Byrnes
Senior Vice President,
Chief Financial Officer and Treasurer
Suzanne M. Broadbent
Assistant Secretary



CAPITOL INDEMNITY CORPORATION

John L. Sennott, Jr.
Chief Executive Officer and President

STATE OF WISCONSIN }
COUNTY OF DANE } S.S.:

On the 1st day of January, 2020 before me personally came John L. Sennott, Jr., to me known, who being by me duly sworn, did depose and say: that he resides in the County of Hartford, State of Connecticut; that he is Chief Executive Officer and President of CAPITOL INDEMNITY CORPORATION, the corporation described in and which executed the above instrument; that he knows the seal of the said corporation; that the seal affixed to said instrument is such corporate seal; that it was so affixed by order of the Board of Directors of said corporation and that he signed his name thereto by like order.



David J. Regele
Notary Public, Dane Co., WI
My Commission Is Permanent

STATE OF WISCONSIN }
COUNTY OF DANE } S.S.:

I, the undersigned, duly elected to the office stated below, now the incumbent in CAPITOL INDEMNITY CORPORATION, a Wisconsin Corporation, authorized to make this certificate, DO HEREBY CERTIFY that the foregoing attached Power of Attorney remains in full force and has not been revoked; and furthermore, that the Resolution of the Board of Directors, set forth in the Power of Attorney is now in force.

Signed and sealed at the City of Middleton, State of Wisconsin this 30th day of November, 2023



Andrew B. Diaz-Matos
Senior Vice President, General Counsel and Secretary

Bond CIC1939048

Bakersfield PP

ACKNOWLEDGMENT

COMMONWEALTH OF **PENNSYLVANIA**

COUNTY OF Chester

On 11/30/23 before me, the undersigned officer, personally appeared, John Rosenberg, who acknowledges himself to be the **Attorney-in-Fact** of Capitol Indemnity Corporation, a corporation, being authorized to do so as Attorney-in-Fact, executed the foregoing instrument.

In Witness Whereof, I have hereunto set my hand and Notary Seal.



Notary Public

Commonwealth of Pennsylvania - Notary Seal
Linda Anne Leboffe, Notary Public
Chester County
My Commission Expires Feb 4, 2027
Commission Number 1344010

CAPITOL INDEMNITY CORPORATION
BALANCE SHEET
December 31, 2022

Admitted Assets

| | |
|--|-----------------------|
| Cash and invested assets: | |
| Bonds | \$ 159,277,074 |
| Common stocks | 88,488,066 |
| Cash, cash equivalents and short-term investments | 552,120,200 |
| Receivables for securities | 1,549 |
| Total cash and invested assets | <u>799,886,889</u> |
| Investment income due and accrued | 1,049,435 |
| Uncollected premiums and agents' balances in course of collection | (17,342,707) |
| Deferred premiums, agents' balances and installments booked but deferred and not yet due | 4,562,781 |
| Amounts recoverable from reinsurers | 7,194,246 |
| Other amounts receivable under reinsurance contracts | 234,742 |
| Current federal and foreign income tax recoverable and interest thereon | 13,235,508 |
| Net deferred tax asset | 3,983,005 |
| Electronic data processing equipment and software | 786,527 |
| Receivables from parent, subsidiaries and affiliates | 445,608 |
| Other admitted assets | 487,631 |
| Total admitted assets | <u>\$ 714,523,665</u> |

Liabilities and Surplus as Regards Policyholders

| | |
|---|-----------------------|
| Liabilities: | |
| Losses | \$ 199,396,837 |
| Reinsurance payable on paid losses and loss adjustment expenses | 31,311,422 |
| Loss adjustment expenses | 35,878,768 |
| Commissions payable, contingent commissions and other similar charges | 655,318 |
| Other expenses (excluding taxes, licenses and fees) | 13,382,148 |
| Taxes, licenses and fees (excluding federal and foreign income taxes) | 4,1938 |
| Unearned premiums | 16,187,319 |
| Advance premium | 8,596 |
| Ceded reinsurance premiums payable (net of ceding commissions) | 69,932,486 |
| Amounts withheld or retained by company for account of others | 11,085,423 |
| Provision for reinsurance | 1,906,000 |
| Payable to parent, subsidiaries and affiliates | 1,097,882 |
| Payable for securities | 14,469 |
| Other liabilities | 712,715 |
| Total liabilities | <u>527,298,321</u> |
| Surplus as regards policyholders: | |
| Common capital stock | 4,201,416 |
| Gross paid in and contributed surplus | 103,923,753 |
| Unassigned funds (surplus) | 79,100,175 |
| Surplus as regards policyholders | <u>187,225,344</u> |
| Total liabilities and capital and surplus | <u>\$ 714,523,665</u> |

I, Adam L. Sills, CEO and President of Capitol Indemnity Corporation do hereby certify that to the best of my knowledge and belief, the foregoing is a full and true statutory Statement of Admitted Assets and Liabilities, Capital and Surplus of the Operation at December 31, 2022, prepared in conformity with the accounting practices prescribed by the Insurance Department of the State of Wisconsin. IN WITNESS WHEREOF, I have set my hand and affixed the seal of the Corporation at Middleton, Wisconsin.

Adam L. Sills

Adam L. Sills
CEO & President



CALIFORNIA ACKNOWLEDGMENT

CIVIL CODE § 1189


A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California }
County of Merced

On December 6, 2023 before me, Lena Deleon, Notary Public
Date Here Insert Name and Title of the Officer

personally appeared Adam DeBard
Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in (his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.



I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature [Signature]
Signature of Notary Public

Place Notary Seal and/or Stamp Above

OPTIONAL

Completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: _____

Document Date: _____ Number of Pages: _____

Signer(s) Other Than Named Above: _____

Capacity(ies) Claimed by Signer(s)

Signer's Name: _____

Corporate Officer – Title(s): _____

Partner – Limited General

Individual Attorney in Fact

Trustee Guardian or Conservator

Other: _____

Signer is Representing: _____

Signer's Name: _____

Corporate Officer – Title(s): _____

Partner – Limited General

Individual Attorney in Fact

Trustee Guardian or Conservator

Other: _____

Signer is Representing: _____

13-PERFORMANCE BOND

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the BAKERSFIELD CITY SCHOOL DISTRICT (referred to as "Owner"), has awarded to Global Modular, Inc. (referred to as "Contractor/Principal") a contract for the work described as follows: Bessie Owens Jr. High Modernization- Phase III BLDG L (#19123.03-46), Bid Package # 8, Modular Building L.

NOW, THEREFORE, we, the Contractor/Principal and Capitol Indemnity Corporation, as Surety, are held firmly bound unto Owner in the penal sum of \$Nine Hundred Fifty* Dollars (\$952,000.00), lawful money of the United States of America for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.*Thousand & 00/100 Dollars

THE CONDITIONS OF THIS OBLIGATION IS SUCH THAT, if the hereby bonded Contractor/Principal, its heirs, executors, administrators, successors, or assigns, shall in all things stand to and abide by and well and truly keep and perform all the undertakings, terms, covenants, conditions, and agreements in the said contract and any alteration thereof, made as therein provided, including but not limited to the provisions regarding contract duration, indemnification, and liquidated damages, all within the time and in the manner therein designated in all respects according to their true intent and meaning, then this obligation shall become null and void; otherwise, it shall be and remain in full force and effect.

As a condition precedent to the satisfactory completion of the contract, the above obligation shall hold good for a period of One year(s) after the acceptance of the work by the Owner, during which time if Contractor/Principal shall fail to make full, complete, and satisfactory repair and replacements and totally protect the Owner from loss or damage made evident during the period of One year(s) from the date of completion of the work, and resulting from or caused by defective materials or faulty workmanship, the above obligation in penal sum thereof shall remain in full force and effect. The obligation of Surety under this bond shall continue so long as any obligation of Contractor/Principal remains.

Whenever Contractor/Principal shall be, and is declared by the Owner to be, in default under the contract, the Owner having performed the Owner's obligations under the contract, the Surety shall promptly remedy the default, or shall promptly:

1. Complete the contract in accordance with its terms and conditions; or
2. Obtain a bid or bids for completing the contract in accordance with its terms and conditions, an upon determination by Surety of the lowest responsive and responsible bidder, arrange for a contract between such bidder and the Owner, and make available as work progresses sufficient funds to pay the cost of completion less the balance of the contract price, but not exceeding, including other costs and damages for which Surety may be liable under this Performance Bond, the amount set forth above. The term "balance of the contract price" as used in this paragraph shall mean the total amount payable to Contractor/Principal by the Owner under the

contract and any modifications to it, less the amount previously paid by the Owner to the Contractor/Principal.

Surety expressly agrees that the Owner may reject any contractor or subcontractor which may be proposed by Surety in fulfillment of its obligations in the event of default by the Contractor/Principal.

Surety shall not utilize Contractor/Principal in completing the contract nor shall Surety accept a bid from Contractor/Principal for completion of the work if the Owner, when declaring the Contractor/Principal in default, notifies Surety of the Owner's objection to Contractor/Principal's further participation in the completion of the work.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the Owner named herein or the successors or assigns of the Owner. Any suit under this bond must be instituted within the applicable statute of limitations period.

FURTHER, for value received, the Surety hereby stipulates and agrees that no change, extension of time, alternation, or modification of the Contract Documents, or of the work to be performed under them, shall in any way affect its obligations on this bond; and it does hereby waive notice of any change, extension of time, alteration, or modification of the Contract Documents or of work to be performed under them.

Contractor/Principal and Surety agree that if the Owner is required to engage the services of an attorney in connection with the enforcement of this bond, each shall pay Owner's reasonable attorney's fees incurred, with or without suit, in addition to the above amount.

Any claims under this bond may be addressed to:

Name and address of Surety:

Capitol Indemnity Corporation 1600 Aspen Commons Ste 300 Middleton, WI 53562

Name and address of agent or representative in California, if different than above:

Same as above

Telephone number of Surety, or agent or representative in California:

Same as above

IN WITNESS WHEREOF, we have hereto set our hands and seals on this 30th day of November, 2023.

[SEAL]

Global Modular, Inc.
CONTRACTOR/PRINCIPAL

By *Adam De Bard*
Signature

Adam De Bard
Type or Print Name Above


President
Type of Print Title Above

SURETY Capitol Indemnity Corporation

By [Signature]
Signature

John Rosenberg
Type or Print Name Above

Attorney-in-Fact
Type of Print Title Above



[SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY]



BAKERSFIELD CITY SCHOOL DISTRICT

EDUCATION CENTER – 1300 BAKER ST. BAKERSFIELD, CA 93305

Department of Stores and Purchasing

Vendor Information

In order to process any type of payment and issue a purchase order, your organization or company information must be added or verified in our system. Please complete this Vendor Information form and return promptly via email to the requesting party. Should you have any questions regarding this information, please call Cara Rodriguez at 661-631-4714.

PLEASE COMPLETE THE FOLLOWING

Company/Organization Name: GLOBAL MODULAR, INC.

Other Names(s) Organization is "Doing Business As" (DBA): GLOBAL MODULAR, INC.

Company/Organization service or commodity: RELOCATABLE MODULAR BUILDING

Company/Organization Primary Telephone Number: (209) 676-8029

Company/Organization Fax Number: (209) 676-8067

Does your company/organization accept Purchase Orders? YES

Email address to send Purchase Orders to: AR@GDVI.NET

| Mailing Address | Remit Address (if different from mailing address) |
|---------------------------------------|---|
| Address: 1120 COMMERCE AVE., #25 | Address: |
| City/State/Zip: ATWATER, CA, 95301 | City/State/Zip: |
| Attention To: TERESA ROBISON | Attention To: |

Accounts Receivable Primary Telephone Number: (209) 676-8029

Accounts Receivable Primary Contact Name: TERESA ROBISON

Title: CONTROLLER Email: TROBISON@GDVI.NET

W-9 FORM (dated within 1 year) MUST ACCOMPANY THIS VENDOR INFORMATION FORM

For all Public Works Projects (Pursuant to Labor Code 1725.5 & 1771.1) - All contractors and subcontractors intending to bid or perform work on a public works project are mandated to annually register with the Department of Industrial Relations (DIR).

Contractor DIR Registration No.: 1 0 0 0 0 0 3 7 1 5

Contractor License No.: 8 3 7 3 5 7 Expiration Date: 09-30-2024

Contractor License Type(s): CLASS - B



14-WORKERS' COMPENSATION CERTIFICATE

PROJECT TITLE: BID #: BESSIE OWENS JR. HIGH MODERNIZATION - PHASE III BUILDING L (#19123.03-46)
OWNER: BAKERSFIELD CITY SCHOOL DISTRICT

Labor Code Section 3700 provides:

"Every employer except the state shall secure the payment of compensation in one or more of the following ways:

"(a) By being insured against liability to pay compensation in one or more insurers duly authorized to write compensation insurance in this state.

"(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure either as an individual employer, or as one employer in a group of employers, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that may become due to his or her employees.

"(c) For any county, city, city and county, municipal corporation, public district, public agency, or any political subdivision of the state, including each member of a pooling arrangement under a joint exercise of powers agreement (but not the state itself), by securing from the Director of Industrial Relations a certificate of consent to self-insure against workers' compensation claims, which certificate may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to administer workers' compensation claims properly, and to pay workers' compensation claims that may become due to its employees. On or before March 31, 1979, a political subdivision of the state which on December 31, 1978, was uninsured for its liability to pay compensation, shall file a properly completed and executed application for a certificate of consent to self-insure against workers' compensation claims. The certificate shall be issued and be subject to the provisions of Section 3702."

I am aware of the provisions of Labor Code Section 3700 which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing and during the performance of the work on this Project.

GLOBAL MODULAR, INC

Print Name of Contractor Above

By: Adam De Bard

Print Name Above

Title: President

Date: 11/22/23

[In accordance with Article 5 (commencing at Section 1860), Chapter 1, Part 7, Division 2 of the Labor Code, the above certificate must be signed and filed with the awarding body prior to performing any work under the contract.]

20-DRUG-FREE WORKPLACE CERTIFICATION

**PROJECT TITLE/BID #: BESSIE OWENS JR. HIGH MODERNIZATION - PHASE III
BUILDING L (#19123.03-46)
OWNER: BAKERSFIELD CITY SCHOOL DISTRICT**

This Drug-Free Workplace Certification is required pursuant to Government Code Section 8350 and following sections, and the Drug-Free Workplace Act of 1990. The Drug-Free Workplace Act of 1990 requires that every person or organization awarded a contract for the procurement of any property or services from any state agency must certify that it will provide a drug-free workplace by doing certain specified acts. In addition, the Act provides that each contract awarded by a state agency may be subject to suspension of payments or termination of the contract and the contractor may be subject to debarment from future contracting, if the state agency determines that specified acts have occurred.

Pursuant to Government Code Section 8355, every person or organization awarded a contract from a state agency shall certify that it will provide a drug-free workplace by doing all of the following:

- A. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession, or use of a controlled substance is prohibited in the person's or organization's workplace, and specifying actions which will be taken against employees for violations of the prohibition;
- B. Establishing a drug-free awareness program to inform employees about all of the following:
 - 1. The dangers of drug abuse in the workplace;
 - 2. The person's or organization's policy of maintaining a drug-free workplace;
 - 3. The availability of drug counseling, rehabilitation, and employee-assistance programs;
 - 4. The penalties that may be imposed upon employees for drug abuse violations;
- C. Requiring that each employee engaged in the performance of work on the Project be given a copy of the statement required by subdivision (a), and that as a condition of employment on the Contract the employee agrees to abide by the

terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code Section 8355 listed above and will publish a statement notifying employees concerning (a) the prohibition of controlled substances at the workplace, (b) establishing a drug-free awareness program, and (c) requiring that each employee engaged in the performance of the Contract be given a copy of the statement required by Section 8355(a) and requiring that the employee agree to abide by the terms of that statement.

I also understand that if the Owner determines that I have either (a) made a false certification or (b) violated this certification by failing to carry out the requirements of Section 8355, the contract awarded is subject to suspension of payments, termination, or both. I further understand that should I violate the terms of the Drug-Free Workplace Act of 1990, I may be subject to debarment in accordance with the requirements of Section 8350 and following sections.

I acknowledge that I am aware of the provisions of Government Code Section 8350 and following sections, and hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of 1990.

GLOBAL MODULAR, INC
Name of Contractor

Adam De Bard
Signature

Adam De Bard
Print Name Above

President
Print Title Above

Date: 11/22/23



DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION STATEMENT

(submit with Agreement Documents)

Date: 11/22/23

Bakersfield City School District
1501 Feliz Drive
Bakersfield, CA 93307

Disabled Veteran Business Enterprise (DVBE) Participation Statement

Project: Bessie Owens Jr. High School Modernization – Phase III Building L

Our firm anticipates using Disabled Veteran Business Enterprise (DVBE)-supplied services/materials amounting to \$ _____ or _____ % on this project. Attached is the DVBE Certification Letter(s) for the DVBE firms/ individuals we anticipate using.

At the conclusion of the project we will report to the District the total dollar amount of DVBE participation (services/materials) used under our contract for this project, in compliance with the District's DVBE Policy No. 3323.

Company: GLOBAL MODULAR, INC

Name: Adam De Bard

Title: President

Signature: 



GLOBMOD-01

SCAMPIOTTI

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
11/22/2023

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an **ADDITIONAL INSURED**, the policy(ies) must have **ADDITIONAL INSURED** provisions or be endorsed. If **SUBROGATION IS WAIVED**, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

| | |
|---|--|
| PRODUCER Rico Pfitzer Pires and Associates Insurance P.O. Box 129 Gustine, CA 95322 | CONTACT NAME: Susan M. Campiotti |
| | PHONE (A/C, No, Ext): (209) 856-8832 FAX (A/C, No): (209) 854-2520 |
| | E-MAIL ADDRESS: scampiotti@rppins.com |
| | INSURER(S) AFFORDING COVERAGE |
| | INSURER A : General Security Indemnity Company of Arizona NAIC # 20559 |
| | INSURER B : Redwood Fire & Casualty Ins 11673 |
| | INSURER C : United Specialty Ins. Co 12537 |
| | INSURER D : |
| | INSURER E : |
| | INSURER F : |

| |
|--|
| INSURED Global Modular, Inc. 1120 Commerce Ave #25 Atwater, CA 95301 |
|--|

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

| INSR LTR | TYPE OF INSURANCE | ADDL INSD | SUBR WVD | POLICY NUMBER | POLICY EFF (MM/DD/YYYY) | POLICY EXP (MM/DD/YYYY) | LIMITS |
|----------|--|-------------------------------------|-------------------------------------|-------------------------|-------------------------|-------------------------|---|
| A | COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: <input checked="" type="checkbox"/> POLICY <input type="checkbox"/> PRO-JECT <input type="checkbox"/> LOC OTHER: | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | GSA4639118378-02 | 7/27/2023 | 7/27/2024 | EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 50,000 MED EXP (Any one person) \$ 5,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMP/OP AGG \$ 2,000,000 |
| B | AUTOMOBILE LIABILITY <input type="checkbox"/> ANY AUTO OWNED AUTOS ONLY <input checked="" type="checkbox"/> SCHEDULED AUTOS <input type="checkbox"/> HIRED AUTOS ONLY <input type="checkbox"/> NON-OWNED AUTOS ONLY | | | 01APM039577-01 | 9/28/2023 | 9/28/2024 | COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ |
| C | <input checked="" type="checkbox"/> UMBRELLA LIAB <input checked="" type="checkbox"/> OCCUR <input checked="" type="checkbox"/> EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE DED RETENTION \$ | | | BTN2330525 | 7/27/2023 | 7/27/2024 | EACH OCCURRENCE \$ 4,000,000 AGGREGATE \$ 4,000,000 |
| | WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) <input type="checkbox"/> If yes, describe under DESCRIPTION OF OPERATIONS below | | <input type="checkbox"/> | N / A | | | PER STATUTE OTH-ER E.L. EACH ACCIDENT \$ E.L. DISEASE - EA EMPLOYEE \$ E.L. DISEASE - POLICY LIMIT \$ |

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
Job Project 19123.03-46
Bakersfield City School District, Arcadis/IBD Group, and Construction Inspection Services are included as Additional Insured with respect to General Liability per the attached endorsements.
Primary and Non Contributory wording applies
Waiver of subrogation applies
30 Day NOC applies

| | |
|---|--|
| CERTIFICATE HOLDER Bakersfield City School 1501 Feliz Dr Bakersfield, CA 93307 | CANCELLATION SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. AUTHORIZED REPRESENTATIVE <i>Susan Campiotti</i> |
|---|--|

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

**ADDITIONAL INSURED – OWNERS, LESSEES OR
CONTRACTORS – SCHEDULED PERSON OR
ORGANIZATION**

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

| Name Of Additional Insured Person(s) Or Organization(s) | Location(s) Of Covered Operations |
|--|---|
| As Required By Written Contract, Fully Executed Prior To The Named Insured's Work | As Required By Written Contract, Fully Executed Prior To The Named Insured's Work |
| Information required to complete this Schedule, if not shown above, will be shown in the Declarations. | |

A. Section II – Who Is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in the Schedule, but only with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" caused, in whole or in part, by:

1. Your acts or omissions; or
2. The acts or omissions of those acting on your behalf;

in the performance of your ongoing operations for the additional insured(s) at the location(s) designated above.

However:

1. The insurance afforded to such additional insured only applies to the extent permitted by law; and
2. If coverage provided to the additional insured is required by a contract or agreement, the insurance afforded to such additional insured will not be broader than that which you are required by the contract or agreement to provide for such additional insured.

B. With respect to the insurance afforded to these additional insureds, the following additional exclusions apply:

This insurance does not apply to "bodily injury" or "property damage" occurring after:

1. All work, including materials, parts or equipment furnished in connection with such work, on the project (other than service, maintenance or repairs) to be performed by or on behalf of the additional insured(s) at the location of the covered operations has been completed; or
2. That portion of "your work" out of which the injury or damage arises has been put to its intended use by any person or organization other than another contractor or subcontractor engaged in performing operations for a principal as a part of the same project.

C. With respect to the insurance afforded to these additional insureds, the following is added to **Section III – Limits Of Insurance:**

If coverage provided to the additional insured is required by a contract or agreement, the most we will pay on behalf of the additional insured is the amount of insurance:

1. Required by the contract or agreement; or

2. Available under the applicable Limits of Insurance shown in the Declarations;

whichever is less.

This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED – OWNERS, LESSEES OR CONTRACTORS – COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

SCHEDULE

| Name Of Additional Insured Person(s) Or Organization(s) | Location And Description Of Completed Operations |
|--|---|
| As Required By Written Contract, Fully Executed Prior To The Named Insured's Work | As Required By Written Contract, Fully Executed Prior To The Named Insured's Work |
| | |
| | |
| Information required to complete this Schedule, if not shown above, will be shown in the Declarations. | |

A. Section II – Who Is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in the Schedule, but only with respect to liability for "bodily injury" or "property damage" caused, in whole or in part, by "your work" at the location designated and described in the Schedule of this endorsement performed for that additional insured and included in the "products-completed operations hazard".

However:

1. The insurance afforded to such additional insured only applies to the extent permitted by law; and
2. If coverage provided to the additional insured is required by a contract or agreement, the insurance afforded to such additional insured will not be broader than that which you are required by the contract or agreement to provide for such additional insured.

B. With respect to the insurance afforded to these additional insureds, the following is added to **Section III – Limits Of Insurance:**

If coverage provided to the additional insured is required by a contract or agreement, the most we will pay on behalf of the additional insured is the amount of insurance:

1. Required by the contract or agreement; or
2. Available under the applicable Limits of Insurance shown in the Declarations;

whichever is less.

This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

General Security Indemnity Company of Arizona

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

VEN 051 00 (02/20)

PRIMARY AND NON-CONTRIBUTING INSURANCE ENDORSEMENT

This endorsement modifies the Conditions provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

The following is added to **SECTION IV - COMMERCIAL GENERAL LIABILITY CONDITIONS** of the **COMMERCIAL GENERAL LIABILITY COVERAGE PART**, and supersedes any provision to the contrary:

Primary and Non-Contributory Insurance

Any coverage provided to an Additional Insured under this policy shall be excess over any other valid and collectible insurance available to such Additional Insured whether primary, excess, contingent or on any other basis unless:

- a. (1) The Additional Insured is a Named Insured under such other insurance;
and
 - (2) A fully written contract fully executed prior to the Named Insured's commencement of work for such Additional Insured for the specific project that is the subject of the claim, "suit," or "occurrence" expressly requires that this insurance:
 - (i) apply on a primary and non-contributory basis;
and
 - (ii) would not seek contribution from any other insurance available to the additional insured.
- or
- b. Prior to a loss, you request in writing and we agree in writing that this insurance shall apply on a primary and non-contributory basis.

| Name Of Person(s) Or Organization(s) |
|---|
| As Required By Written Contract, Fully Executed Prior To The Named Insured's Work |
| |
| |

All other terms, conditions and exclusions under this policy are applicable to this Endorsement and remain unchanged.

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

SCHEDULE

| |
|---|
| <p>Name Of Person Or Organization: As Required By Written Contract, Fully Executed Prior To The Named Insured's Work</p> |
| <p>Information required to complete this Schedule, if not shown above, will be shown in the Declarations.</p> |

The following is added to Paragraph 8. **Transfer Of Rights Of Recovery Against Others To Us** of Section IV – Conditions:

We waive any right of recovery we may have against the person or organization shown in the Schedule above because of payments we make for injury or damage arising out of your ongoing operations or "your work" done under a contract with that person or organization and included in the "products-completed operations hazard". This waiver applies only to the person or organization shown in the Schedule above.

General Security Indemnity Company of Arizona

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

VEN 064 00 (01/15)

THIRD PARTY CANCELLATION NOTICE ENDORSEMENT

This endorsement modifies the Conditions provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

If we cancel this policy for any reason other than nonpayment of premium, we will mail notification to the persons or organizations shown in the schedule below (according to the number of days listed below) once the Named Insured has been notified.

If we cancel this coverage for nonpayment of premium, we will mail a copy of such written notice of cancellation to the name and address below at least 10 days prior to the effective date of such cancellation.

Our failure to provide such advance notification will not extend the policy cancellation date nor negate cancellation of the policy.

SCHEDULE

| <u>Name and Address of Other Person/Organization</u> | <u>Number of Days Notice</u> |
|---|-------------------------------------|
| Per schedule on file with the company | 30 |

All other terms, conditions and exclusions under this policy are applicable to this Endorsement and remain unchanged.



Agenda Item Details

| | |
|--------------------|--|
| Meeting | Nov 14, 2023 - Meeting of the Bakersfield City School District Board of Education |
| Category | J. Consent Agenda |
| Subject | 28. Request to Award Contract for Bid Package #08 Modular Building L, "Bessie Owens Jr. High Modernization - Phase III Building L" (Lincoln Jr. High) - Fiscal Impact: Yes, \$952,000.00 |
| Type | Action (Consent) |
| Preferred Date | Nov 14, 2023 |
| Absolute Date | Nov 14, 2023 |
| Fiscal Impact | Yes |
| Dollar Amount | 952,000.00 |
| Budgeted | Yes |
| Budget Source | Fund 21- Building Fund, Fund 25- Capital Facilities Fund, Fund 35- School Facilities Fund, Fund 40-Special Reserve for Capital Outlay Projects |
| Recommended Action | It is recommended that the request to award the contract for Bid Package #08 Modular Building L to the lowest responsible bidder, Global Modular, Inc. be approved. |

Prepared by: Michael Hamlin, Director, Maintenance and Operations Department

Staff Analysis:

The modernization and conversion of the Bessie Owens Intermediate campus into the new Lincoln Jr. High campus is currently in progress. Sealed bids were opened and publicly read aloud on October 26, 2023 at 2:00 p.m. at the Maintenance, Operations and Facilities Office, located on 1501 Feliz Drive in Bakersfield, California for the project "Bessie Owens Jr. High Modernization - Phase III Building L". The lowest responsible bidder for Bid Package #08 Modular Building L is Global Modular, Inc. The total amount of the contract recommended for award at this time is \$952,000.00.

[Bid Tally Sheet - Owens Jr. High Modernization - Phase III - Building L - 10-24-23 \(1\).pdf \(106 KB\)](#)

[BP-08 Bid Tabulation.pdf \(131 KB\)](#)

[BP-08 Global Modular, Inc. - Contract 11.14.23.pdf \(3,379 KB\)](#)

[J.28 Construction Agreement with Global Modular - Executed.pdf \(28,299 KB\)](#)

Motion & Voting

It is recommended that the Consent Agenda be approved as submitted.

Motion by Chris Cruz Boone, second by Anthony Fuentes.
Final Resolution: Motion Carries

Yea: Lillian Tafoya, Laura Guerrero Salgado, Chris Cruz Boone, Anthony [redacted] tes

BID TABULATION FORM
BP-08 - MODULAR BUILDING L



OWNER: Bakersfield City School District

PROJECT: Bessie Owens Jr. High Modernization - Phase III Building L

PROJECT NO: 19123.03-46

BID DATE: October 26, 2023 @ 2:00pm

| Name of Contractor | Base Bid | |
|----------------------|----------------|--|
| SKC Company | \$1,112,365.00 | |
| JTS Modular | \$1,080,000.00 | |
| Global Modular Inc.* | \$952,000.00 | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |

*Apparent Low Bidder

Bakersfield City School District
 Owens Jr. High Modernization - Phase III Building L
 Bid Opening: Tuesday, October 26, 2023
 2:00pm

| Bid Package # 01 - Site Demolition, Grading & Concrete Prime Contractor | Recommendation | Bid Total |
|--|-----------------------|-----------------------|
| James E. Thompson, Inc. DBA JTS Construction | Award | \$322,500.00 |
| Bid Package # 02 - Asphalt & Striping Prime Contractor | Recommendation | Bid Total |
| Kern Asphalt Paving & Sealing | Award | \$64,391.00 |
| Bid Package # 03 - Utilities & Plumbing Prime Contractor | Recommendation | Bid Total |
| Taft Plumbing Co., Inc. | Award | \$41,383.00 |
| Bid Package # 04 - General Building & Specialties Prime Contractor | Recommendation | Bid Total |
| | No Award | |
| Bid Package # 05 - Casework & Countertops Prime Contractor | Recommendation | Bid Total |
| K&Z Cabinet Co., Inc. | Award | \$69,950.00 |
| Bid Package # 06 - Flooring Prime Contractor | Recommendation | Bid Total |
| Metro Floors, Inc. | Award | \$22,000.00 |
| Bid Package # 07 - Electrical, Fire Alarm & Communications Prime Contractor | Recommendation | Bid Total |
| A-C Electric Company | Award | \$248,000.00 |
| Bid Package # 08 - Modular Building L Prime Contractor | Recommendation | Bid Total |
| Global Modular, Inc. | Award | \$952,000.00 |
| | Total | \$1,720,224.00 |