



CCO #009

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

RECEIVED
APR 27 2020
M&O

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

Contractor Change Order #009: Added New Underground Pull Section

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 :BP#19 - Electrical
DATE CREATED:	4/08/2020	CREATED BY:	Marlon Areas (Lundgren Management)
CONTRACT STATUS:	Approved	REVISION:	0
DESIGNATED REVIEWER:	Arek Sliwa (Lundgren Management)	REVIEWED BY:	
DUE DATE:	04/08/2020	REVIEW DATE:	04/08/2020
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:	0 days	EXECUTED:	No
		TOTAL AMOUNT:	\$ 5,554.06

DESCRIPTION:
Bakersfield City School District
New Elementary School Increment 2 & 3
Change Order No.09 Narrative

Item 01, PCO#014:

Per District request, added cost to provide new underground pull section to Panel MSB to accommodate underground solar feeder conduits per RFI#23 & 89.

Add \$5,554.06

Total Added Cost: \$5,554.06

ATTACHMENTS:
[PCO_14BP_19.pdf](#)



POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
014	Added New Underground Pull Section	0 days	\$5,554.06
Total:			\$5,554.06

The original (Contract Sum)	\$ 2,897,888.00
Net change by previously authorized Change Orders	(\$-137,975.37)
The contract sum prior to this Change Order was	\$ 2,759,912.63
The contract sum will be increased by this Change Order in the amount of	\$ 5,554.06
The new contract sum including this Change Order will be	\$ 2,765,466.69
The contract time will not be changed by this Change Order by 0 days	

Bakersfield City School District
 1300 Baker Street
 Bakersfield, California 93305


Integrated Designs
 6011 N. Fresno, Suite 130
 Fresno, California 93710

 4/29/2020
 SIGNATURE DATE


 4/17/20
 SIGNATURE DATE

Lundgren Management
 Central Valley Office 1712 19th Street, #210A
 Bakersfield California 93301

Delta Electrical
 323 Romance Ct. Bakersfield, CA 93314
 Bakersfield California 93314

 4-14-20
 SIGNATURE DATE

 4-13-2020
 SIGNATURE DATE



integrated design by SOMAM, Inc.

Architecture • Engineering • Interior Design • Construction Management

6011 N. Fresno St. Suite 130 ■ Fresno, California 93710

Phone (559) 436-0881 ■ Fax (559) 436-0887

E-Mail. design@somam.com

MEMO

DATE: April 3, 2020

Project No.: 5262

TO: Marcos Rodriguez

FROM: Tad Strom

Phone No. (559) 436-0881


Fax No. (559) 436-0887

PROJECT: Martin Luther King Jr. E.S.

SUBJECT: PCO #14 BP #19

We have reviewed the proposal to furnish a new underground pull section for the future solar farm for \$5,554.06. Please review and if acceptable, sign the PCO and return to our office.

Please move forward as approved:



Marcos A. Rodriguez, Director-Facilities
April 06, 2020



PCO #014

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301
Phone: (661) 324-4144

Project: 03-118394 - BCSD New ES Increment 2 & 3 (Dr. Martin Luther
King Jr. Elementary School)
1101 E. Belle Terrace
Bakersfield, California 93307
Phone: 6612571805

Subcontract Potential Change Order #014: Added New Underground Pull Section

CONTRACT COMPANY:	Delta Electrical 323 Romance Ct. Bakersfield, CA 93314 Bakersfield, California 93314	CONTRACT FOR:	BP#19 - BP#19 - Electrical
PCO NUMBER/REVISION:	014 / 0	CREATED BY:	Marlon Areas (Lundgren Management)
REQUEST RECEIVED FROM:	Greg Gadberry (Delta Electrical)	CREATED DATE:	1/22/2020
STATUS:	Pending - In Review	SUBCONTRACT CHANGE ORDER:	None
REFERENCE:	RFI#23 & 89	ACCOUNTING METHOD:	Amount Based
FIELD CHANGE:	No	PAID IN FULL:	No
LOCATION:	Increment 2 & 3	TOTAL AMOUNT:	\$5,554.06
SCHEDULE IMPACT:	0 days		

POTENTIAL CHANGE ORDER TITLE: Added New Underground Pull Section

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*


Per District request, added cost to provide new underground pull section to Panel MSB to accommodate underground solar feeder conduits per RFI#23 & 89.

ATTACHMENTS:

[MLK CO 12 RFI 23 & 89 ugps at msb 01.pdf](#)

Lundgren Management
Central Valley Office 1712 19th Street, #210A
Bakersfield, California 93301

Delta Electrical
323 Romance Ct Bakersfield, CA 93314
Bakersfield, California 93314

 4-14-20
SIGNATURE DATE

 4-13-2020
SIGNATURE DATE